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Grant Number:
B-08-DI-17-0001

Grantee Name:
State of Illinois

Grant Amount:
$193,700,004.00

Estimated PI/RL Funds:
$69,098.51

Obligation Date: Award Date:

Contract End Date:
Rejected - Await for Modification

Review by HUD:

Total Budget:
$193,769,102.51

Disasters:

No Disasters Found

Declaration Number

Narratives
Disaster Damage:

The upper Midwest and the state of Illinois was hit with heavy rains in 2008 and as a result suffered significant damage and financial impacts.
The statewide average precipitation in 2008 was 50.7 inches, 11.4 inches above normal and the second wettest year since 1895. Based on
preliminary data, the statewide average precipitation for September 2008 was 7.98 inches, making this the third wettest September on record
(going back to 1895) for Illinois. Chicago (at O'Hare airport) reported 6.64 inches on September 13, 2008 setting a new record for the most
rain in one calendar day in Chicago's history.
Major flooding in three regions of the state kept the State Emergency Operations Center (SEOC) activated for more than three weeks in June
and early July. A large contingent of state resources, including more than 1,400 Illinois National Guard troops, was activated to help
communities along the Mississippi River and other rivers in northern and southeastern Illinois battle floodwaters. In total, 26 levees overtopped
or breached along the Mississippi River between Rock Island, Illinois and St. Louis, Missouri. Six of the 26 overtopped or breached levee
systems are located in Illinois. As a result of the June 2008 flooding, 25 Illinois counties were declared federal disaster areas per FEMA-1771-
DR. Twenty-one of these 25 counties are located along the Mississippi, Embarras, and Wabash Rivers. The state&rsquos requests for federal
disaster assistance for people and businesses in 18 counties and for local governments in 22 counties were approved by FEMA, bringing
welcomed relief to many persons in these flood-battered areas. HUD previously allocated $17,341,434 to assist these counties in their efforts
to recover from the devastation caused by the severe flooding.
Flooding in September again ravaged homes, businesses and communities. Heavy rains, including precipitation from Hurricane Ike, caused
extensive flooding in the northern and central regions of the state in September. The severe flooding caused tremendous damage, which, in
turn, left most communities without electricity for days, and many for weeks. The state was successful in getting federal assistance for people
and businesses in nine counties, as well as federal reimbursement for some flood-related expenses incurred by local governments in 13
counties. A total of 41 counties were included in FEMA 1800-DR, FEMA 1771-DR and FEMA 1747-DR.
The following counties were declared eligible for federal assistance in the three 2008 Disaster Declarations:
>Illinois Counties Declared Under FEMA-1800-DR (These Counties must be Supported by IL CDBG 1800 Disaster Recovery Funding) -
Bureau County, Cass County, Cook County, DeKalb County, DuPage County, Greene County, Grundy County, Kane County, Kendall County,
LaSalle County, Macoupin County, Montgomery County, Peoria County, Scott County, Will County, Woodford County
>
>Illinois Counties Declared Under FEMA-1771-DR (These Counties may also be Supported by IL CDBG 1800 Disaster Recovery Funding) -
 Adams County, Calhoun County, Clark County, Coles County, Crawford County, Cumberland County, Douglas County, Edgar County,
Greene County, Hancock County, Henderson County, Jasper County, Jersey County, Lake County, Lawrence County, Madison County,
Mercer County, Monroe County, Pike County, Randolph County, Rock Island County, St. Clair County, Scott County, Whiteside County,
Winnebago County
Illinois Counties Declared Under FEMA-1747-DR (These Counties may also be Supported by IL CDBG 1800 Disaster Recovery Funding) -
 Iroquois County and Livingston County

Recovery Needs:

ECONOMIC IMPACT
Small Business Economic Impact
>According to preliminary estimates from the US Small Business Administration (SBA), Illinois' small businesses experienced approximately
$43 million in economic losses from flooding and other disasters in 2008. As of September 2009, 1224 Illinois small businesses in areas
affected by 2008 flood and storm disaster have been approved for SBA loans. Approximately 1224 businesses experienced at least some
business interruption. The state must have resources to provide low-cost financing, grants and technical assistance to businesses in order to
jumpstart its economic recovery. Funding for small businesses in impacted Illinois communities needing financial support will be prioritized

Active

QPR Contact:Grant Status:
Maureen Palmer
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$80,311.22

N/A

$10,355,756.65

$0.00

$3,658,511.26

$3,244,838.24

Total Obligated

$80,311.22

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$193,700,004.00

$22,400.98 $80,311.22

Match Contributed

     Program Funds Drawdown

To Date

$10,769,655.96

$193,653,386.20

$193,700,004.00

Overall

Program Income Received

$122,808,242.04

$186,542,467.79

Progress Toward Required Numeric Targets

$2,077,447.44

$0.00

To Date

Limit on Public Services

$0.00

65.88%
64.45%

Overall Benefit Percentage (Projected)

$2,077,447.44

Requirement

Limit on State Admin $9,685,000.20

$0.00

Limit on Admin/Planning

$29,055,000.60

Required

$38,740,000.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Affordable Rental Housing (KRW and Ike Grants $21,694,400.45 $25,200,911.00

Overall Benefit Percentage (Actual)

under the economic development program, as part of this disaster plan.
Large Business and Other Economic Impact
>The 2008 disasters forced many families out of communities that were impacted by severe flood damage. Employers need their workforce
back in their communities. Accelerated provision of temporary affordable housing and the development of permanent affordable housing are
critical for the state&rsquos employers to get back into commerce and expedite recovery. Funding is needed to support impacted Illinois
communities with large businesses needing financial support to remain or locate in these areas of the state. Resources will also be prioritized
for support to these communities under the economic development stimulus program, as part of this disaster plan.
HOUSING IMPACT
Over 5,500 homes were impacted by the storms and flooding. According to data provided by FEMA and SBA, it is estimated that there
remains approximately $172,069,178 in unmet housing needs in the affected counties for the 2008 floods. As of September 2009,
$48,115,937 was been approved for disaster housing assistance to help with temporary housing and home repairs for FEMA 1800-DR alone.
The Department will consider the damage rating level among other criteria in approving funding to assist residents in affected counties.
Damage level is rated by FEMA from "affected"(insignificant"), "minor" (low), "major" (significant) and "destroyed" (high).The State will prioritize
resources to assist homeowners repair and rebuild their homes. Resources will also be provided to build affordable rental housing for the
workforce as well as those that were displaced due to flooding.
>
>PUBLIC INFRASTRUCTURE IMPACT
The state estimates more than $94.6 million in public infrastructure damage requiring short term recovery assistance in counties declared
under federal DR 1800 and DR 1771 in 2008. To address this damage, the state has or will receive approximately $75 million in emergency
response and immediate recovery activities through funds made available under FEMA. The difference remaining after FEMA funding is
approximately $31.6 million and represents the current unmet, short term financial need identified in affected counties as of September 2009.
In addition to addressing short term need, the supplemental appropriation also will support communities in long term disaster mitigation
strategies, to avoid the level of damage and severe impact resulting to communities. The extent of the impact to affected areas in Illinois in
2008 made the state one of several eligible for this disaster recovery assistance to address both short and long term recovery, restoration and
mitigation needs in these counties.

$3,325,149.46 $10,436,067.87Total Funds Drawdown
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Overall program progress during the period consisted primarily of working with applicants, providing technical
assistance to grantees, completing grant agreements for awarded projects, continuing engineering procurement and
continued implementation of grants. Another 33 microloans were closed in the Business Assistance Program. The
first grantee in the Community Stabilization Program completed engineering design, received bids and awarded the
construction contract. Grant agreements were completed for several more projects in the Community Stabilization
Program; an additional award was announced for a redevelopment project to create affordable housing units in
Chicago. The first two grantees in the economic development program created jobs in the period; additional
applications for this program continued to be received and reviewed. For the first grantee in the property buyout
program, acquisition of the first 13 properties was completed, a major milestone. Work on grant agreements
continued for another 11 property buyout grants. Continued completing grant agreements for the 85 public
infrastructure program projects, procurement for engineering services, initiation of engineering design for many
projects, and construction advanced on two projects. The application guidelines were developed and posted on the
state website for solicitation of applications for the Housing Rehab and Repair program.  Awards for funding
activities in the Affordable Rental Program were made for both permanent supportive housing and rural
development, totaling 12.9M. Note that the Progress Toward Activity Type Target for Affordable Rental Housing is
being calculated incorrectly. Target with added DREF funding remains at 18,950,911. Note also that the Progress
Toward National Objective Targets - Low/Mod is being calculated incorrectly as it is including admin and planning
program funds in the total grant amount multiplied by 50% whereas admin and planning program funds are not
required to meet a national objective.

Overall Progress Narrative:

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $96,850,002.00 $113,126,936.57

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $69,098.51 $0.00

IKE Administration Fund, 35- State and Local Admin $299,083.69 $9,684,999.00 $2,019,641.37

IKE Affordable Rental Housing, 35-1 Affordable Rental Housing $0.00 $19,700,911.00 $0.00

IKE Business Assistance Program, 35-6 Business Assistance $453,977.22 $5,000,000.00 $2,123,610.84

IKE Community Stabilization Program, 35-7 Ike Community $235,508.78 $27,600,000.00 $851,515.85

IKE Economic Development Program, 35-3 Economic $93,982.08 $20,000,000.00 $1,539,640.88

IKE Housing Rehabilitation and Repair, 35-2 Housing Rehab and $0.00 $9,112,750.00 $0.00

IKE Planning Program, 35-5 IKE Planning Grants $0.00 $11,919,125.00 $0.00

IKE Property Buyout Program, 35-8 Buyout Program $978,262.19 $37,997,068.00 $1,774,254.06

IKE Public Infrastructure Program, 35-4 Public Infrastructure $1,184,024.28 $50,993,238.00 $2,047,093.65

IKE Technical Assistance, 35-0 Technical Assistance funds $0.00 $1,691,913.00 $0.00

Test IKE, Test IKE $0.00 $0.00 $0.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$947,912.00

Low/Mod St. Clair Housing Authority

Total Projected Budget from All Sources

Match Contributed

$947,912.00

$5,315,921.00

$0.00

$0.00

$5,315,921.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000011 08-351002 1101

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$5,315,921.00

To Date

06/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Rehab

Location Description:

203 North Fritz Street

Projected start date for the project does not fall in the current quarterly report. No work occurred for this activity. The action plan
was revised on April 9, 2012. The "To Date" budget amount reflects these changes. However, the "To Date" obligated amount
will only reflect the changes made during the quarter for the QPR, not changes that have been made after the QPR date.
Therefore, the "To Date" budgets cannot be accurately compared to the "To Date" obligations. The DRGR helpdesk (Jim
Yerden) confirmed that this is typical for the DRGR "To Date" data in an email received on April 17, 2012.
 
Funds were obligated in this current QPR period and should not have been. This is corrected in the next QPR. In the first
quarter of 2012, It was determined that the activities needed to be set up for every single property In order to report the
proposed and actual accomplishments and beneficiaries correctly. This caused the current activities in DRGR to be broken
down further into each development unit. Therefore, the 3 activities originally included in this QPR were renamed and increased
to 17 activities in the first quarter of 2012. This is one of the activities that was revised and broken down further. The budget
and obligation of $5,315,921 shown are prior to these changes.

Activity Progress Narrative:

Cedar Ridge Apartments-- Rural dev. housActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

$0.00$0.00St. Clair Housing Authority

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/24# of Housing Units 0

0/24# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/24 0/0 0/24# of Households 0 0 0

0 0/24 0/0 0/24# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$560,000.00

Low/Mod Housing Authority of the County of Cass

Total Projected Budget from All Sources

Match Contributed

$560,000.00

$4,500,000.00

$0.00

$0.00

$4,500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000031 08-351002 1121

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$4,500,000.00

To Date

04/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

rehab

Location Description:

Scattered sites on Otto Turner Drive and Frank Wessel Drive

Projected start date for the project does not fall in the current quarterly report. No work occurred for this activity. The action plan
was revised on April 9, 2012. The "To Date" budget amount reflects these changes. However, the "To Date" obligated amount
will only reflect the changes made during the quarter for the QPR, not changes that have been made after the QPR date.
Therefore, the "To Date" budgets cannot be accurately compared to the "To Date" obligations. The DRGR helpdesk (Jim
Yerden) confirmed that this is typical for the DRGR "To Date" data in an email received on April 17, 2012.
 
Funds were obligated in this current QPR period and should not have been. This is corrected in the next QPR. In the first
quarter of 2012, It was determined that the activities needed to be set up for every single property In order to report the
proposed and actual accomplishments and beneficiaries correctly. This caused the current activities in DRGR to be broken
down further into each development unit. Therefore, the 3 activities originally included in this QPR were renamed and increased
to 17 activities in the first quarter of 2012. This is one of the activities that was revised and broken down further. The budget
and obligation of $4,500,000 shown are prior to these changes.
 

Activity Progress Narrative:

Riverside Apts-- Public housing rehabActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

$0.00$0.00Housing Authority of the County of Cass

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Housing Units 0

0/17# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/2 0/17# of Households 0 0 0

0 0/5 0/2 0/17# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500,652.00

Low/Mod Illinois Housing Development Authority

Total Projected Budget from All Sources

Match Contributed

$1,500,652.00

$9,134,990.00

$0.00

$0.00

$9,134,990.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800100005 08-351002 0111

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$9,134,990.00

To Date

06/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Planned

Activity Description:

Capital grants for permanent supportive housing.

Location Description:

Projects will be located within any of the 41 Illinois counties federally designated as eligible for CDBG Ike assistance.

Projected start date for the project does not fall in the current quarterly report. No work occurred for this activity. The action plan
was revised on April 9, 2012. The "To Date" budget amount reflects these changes. However, the "To Date" obligated amount
will only reflect the changes made during the quarter for the QPR, not changes that have been made after the QPR date.
Therefore, the "To Date" budgets cannot be accurately compared to the "To Date" obligations. The DRGR helpdesk (Jim
Yerden) confirmed that this is typical for the DRGR "To Date" data in an email received on April 17, 2012.
 
Funds were obligated in this current QPR period and should not have been. This is corrected in the next QPR. In the first
quarter of 2012, It was determined that the activities needed to be set up for every single property In order to report the
proposed and actual accomplishments and beneficiaries correctly. This caused the current activities in DRGR to be broken
down further into each development unit. Therefore, the 3 activities originally included in this QPR were renamed and increased
to 17 activities in the first quarter of 2012. This is one of the activities that was revised and broken down further. The budget
and obligation of $9,134,990 shown are prior to these changes.
 

Activity Progress Narrative:

AHP PERM SUPP HOUSINGActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

$0.00$0.00Illinois Housing Development Authority

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$750,000.00

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800100005 CO12144 1100

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$750,000.00

To Date

09/07/2011

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Funds directly related to implementing the Affordable Rental Housing Program

Location Description:

No work occured for this activity during this quarter.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$947,545.00

N/A Illinois Housing Development Authority

Total Projected Budget from All Sources

Match Contributed

$947,545.00

$947,545.00

$0.00

$0.00

$947,545.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800100006 08-351002 1000

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

$947,545.00

To Date

07/01/2011

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin funds for IHDA Housing program

Location Description:

No work occured for this activity during this quarter.

Activity Progress Narrative:

IHDA AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$0.00$0.00Illinois Housing Development Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

14

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,830,962.00

Low/Mod State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$1,830,962.00

$1,830,962.00

$0.00

$0.00

$1,830,962.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800200001 CO12144 1100

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,830,962.00

To Date

09/07/2011

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Funds directly related to implementing the Housing Rehab & Repair Program

Location Description:

Applications guidelines were developed and posted on the states website for solicitation of applications.  Outreach workshops
were scheduled and will be held in the next quarter; applications are due February 6, 2012.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Housing Rehabilitation and Repair

Project Title:

35-2 Housing Rehab and Repair

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,240,877.00

Low/Mod State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$3,240,877.00

$7,281,788.00

$0.00

$0.00

$7,281,788.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800200999

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$7,281,788.00

To Date

12/01/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Funds yet to be obligated to eligible activities for the Housing Rehab and Repair Program

Location Description:

Funding for the Housing Rehab & Repair project that has not yet been awarded for activities. It is anticipated that the remaining
funding will be obligated by June 2012
The action plan was revised on April 9, 2012. The "To Date" budget amount reflects these changes. However, the "To Date"
obligated amount will only reflect the changes made during the quarter for the QPR, not changes that have been made after the
QPR date. Therefore, the "To Date" budgets cannot be accurately compared to the "To Date" obligations. The DRGR helpdesk
(Jim Yerdin) confirmed that this is typical for the DRGR "To Date" data in an email received on April 17, 2012.Funds were
obligated and should not have been. This is corrected in the next QPR.

Activity Progress Narrative:

Housing Rehab and Repair  Program Unobligated
Fund

Activity Title:

Project Number:

IKE Housing Rehabilitation and Repair

Project Title:

35-2 Housing Rehab and Repair

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod City of Belleville

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$22,400.98

$1,000,000.00

$1,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300001 08-353001 0901

$0.00

$80,311.22

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$0.00

To Date

09/01/2010

Direct Benefit (Persons)

$1,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

IKE funds on behalf of Wagner Motor Car Company to establish Wagner as a viable automobile dealer and stabilize the
economy of southwestern Illinois

Location Description:

Belleville, IL

No costs were incurred by the City of Belleville during this period since the entire grant award amount was provided to the
assisted business during the 4th Qtr 2010. The business is continuing operations and reporting on job creation. Program
income in the amount was received by DCEO from the City during the period as a result of the loan portion of the award to the
business; the program income was applied to other activities. Additionally, the DCEO vendor team continued data review and
assessment after conducting the onsite monitoring of the project on 9/22/2011 in its efforts to assess program compliance and
project performance. 

Activity Progress Narrative:

Belleville Wagner Motor ED ProjectActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$1,000,000.00$0.00City of Belleville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,000,000.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 3/0 4/15 16/29# of Permanent Jobs Created 0 5 43.75

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 3/0 4/15 16/29# of Persons 0 5 43.75
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod City of Centreville

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$426,650.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300002 08-353002 0900

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$323,343.63

To Date

04/07/2011

Direct Benefit (Persons)

$426,656.37

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

The city will use this grant to construct a new facility and to acquire equipment for purposes of capitalizing a new manufacturing
business, Steel Rebar Manufacturing LLC d/b/a SRM Construction Material and Supply, that is involved in the construction
trades of rebar manufacturing, trucking and hauling, concrete placement, rebar installation and concrete ready mix distribution.

Location Description:

Centerville IL

During this quarter, the assisted business did not incur any cost. During this period, the business created 0.8 Full Time
Equivalent (FTE) job. Only FTEs are being reported for jobs. One FTE is reported because 0.35 FTE was created by the
grantee and not included in the 3rd quarter QPR since it was less than 1 FTE. This 0.35 FTE was carried forward to combine
with the 0.8 FTE for the current quarter; 0.15 FTE will be reported in a future QPR as it can be combined with partial FTE to
equal 1 FTE. The construction of the facility has been delayed due to a minor change in the engineering Design requiring a
more substantial building foundation.  Additionally, the DCEO vendor team continued to review information after completion of
the onsite monitoring of the project on 9/21/2011 in its efforts to assess program compliance and project performance.

Activity Progress Narrative:

City of CentrevilleActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$426,650.37$0.00City of Centreville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Businesses 0

$0.00     Program Funds Drawdown $426,656.37
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 11/0 6/22 29/40# of Permanent Jobs Created 1 2 58.62

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 17/0 13/22 66/40# of Persons 0 4 45.45
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$192,435.00

Low/Mod State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$192,435.00

$192,435.00

$0.00

$0.00

$192,435.00

$83,495.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300003 CO10645 1100

$69,452.76

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$192,435.00

To Date

06/30/2010

N/A

$83,495.55

Total Funds Expended

Responsible Organization:

$69,452.76

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Funds directly related to implementing the ED Program

Location Description:

Completed applicant and grantee technical assistance, continued to review data and information from two onsite monitoring
visits and other program delivery tasks in order to support the Economic Development program.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$83,495.55$69,452.76State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$69,452.76     Program Funds Drawdown $83,495.55
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,964.00

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$67,964.00

$67,964.00

$0.00

$0.00

$67,964.00

$29,488.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300004 CO10645 1100

$24,529.32

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$67,964.00

To Date

06/30/2010

N/A

$29,488.96

Total Funds Expended

Responsible Organization:

$24,529.32

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Funds directly related to implementing the ED Program

Location Description:

Completed applicant and grantee technical assistance, continued to review data and information from two onsite monitoring
visits and other program delivery tasks in order to support the Economic Development program.

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$29,488.96$24,529.32State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$24,529.32     Program Funds Drawdown $29,488.96
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,128,727.00

Low/Mod State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$2,128,727.00

$2,128,727.00

$0.00

$0.00

$2,128,727.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300005 CO12144 1100

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$2,128,727.00

To Date

09/07/2011

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Funds directly related to implementing the ED Program

Location Description:

No work for this activity occurred during the period.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$751,824.00

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$751,824.00

$751,824.00

$0.00

$0.00

$751,824.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300006 CO12144 1100

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$751,824.00

To Date

09/07/2011

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Funds directly related to implementing the ED Program

Location Description:

No work for this activity occurred during the period.

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

30

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,515,731.00

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$2,515,731.00

$15,109,050.00

$0.00

$0.00

$15,109,050.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300999

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$15,109,050.00

To Date

12/01/2010

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Planned

Activity Description:

Funds yet to be obligated to eligible activities for the Economic Development Program

Location Description:

Funding for the Economic Development project that has not yet been awarded for activities. It is anticipated that the remaining
funding will be obligated by August 2012
The action plan was revised on April 9, 2012. The "To Date" budget amount reflects these changes. However, the "To Date"
obligated amount will only reflect the changes made during the quarter for the QPR, not changes that have been made after the
QPR date. Therefore, the "To Date" budgets cannot be accurately compared to the "To Date" obligations. The DRGR helpdesk
(Jim Yerdin) confirmed that this is typical for the DRGR "To Date" data in an email received on April 17, 2012.Funds were
obligated and should not have been. This is corrected in the next QPR.

Activity Progress Narrative:

Business Stimulus Project Unobligated FundsActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$478,000.00

Urgent Need City of Barry

Total Projected Budget from All Sources

Match Contributed

$478,000.00

$0.00

$0.00

$0.00

$478,000.00

$29,160.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400001 08-354029 0602

$29,160.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$478,000.00

To Date

05/01/2011

Area Benefit (Census)

$29,160.00

Total Funds Expended

Responsible Organization:

$29,160.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

abandonment of existing wastewater lift station and installation of a new interceptor line, new lift station and force main

Location Description:

West of town from south of Barry cemetary to Smith st, then east to Decatur St

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

City of BarryActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$29,160.00$29,160.00City of Barry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2340# of Linear feet of Public Improvement 0

$29,160.00     Program Funds Drawdown $29,160.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

102 128 533# of Persons 43.15
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod Village of Shabbona

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400002 08-354037 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$750,000.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Upgrade exisiting 6" and 8" sanitary sewers that have a .22% slope by replacing with 8" sanitary sewer that will be built at .40%
slope, replace 10" and 18" existing storm sewers with 18" and 30" sewers, replace 4" dead end main with 10" looped water
main.

Location Description:

North east Shabbona east of Illini St North of Comanche Ave

No work for this activity occured during the period.

Activity Progress Narrative:

Village of ShabbonaActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Shabbona

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11841# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 27 50# of Persons 54.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod City of Calumet City

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400003 08-354030 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$750,000.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Retrofit pump station into a submersible pump station relative to energy efficiency objectives, replace pumps, demolish existing
building and construct control room and bar screen building including energy efficient building technology, wet well
rehabilitation, new bar screen, pipe gallery renovations, and installation of a new motor control facility.
 Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

State Street and Burnham Avenue

No work for this activity occured during the period.

Activity Progress Narrative:

City of Calumet CityActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Calumet City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1097 927 3434# of Persons 58.94
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$130,395.00

Low/Mod Village of Diamond

Total Projected Budget from All Sources

Match Contributed

$130,395.00

$0.00

$0.00

$0.00

$130,395.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400004 08-354009 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$130,395.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Reimbursement of funds spent to address 2008 flooding that caused sanitary sewer backup.  Extention of Stellon St sanitary
trunk sewer
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Stellon St between Berta St and Country Line Road

No work for this activity occured during the period.

Activity Progress Narrative:

Village of DiamondActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Diamond

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1582# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod Village of Riverdale

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400005 08-354036 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$750,000.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The 146th Street lift station, the pumps, the electrical controls, and the emergency generator will be replaced.  The building will
be refurbished through cleaning, replacement of skylights and HVAC equipment with energy efficient technology, new louvers,
sealing the floor, and installing an access ramp.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

146th and Union

No work for this activity occured during the period.

Activity Progress Narrative:

Village of RiverdaleActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Riverdale

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Urgent Need City of Robinson

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400006 08-354038 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$500,000.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Replacement of the Jefferson Street Bridge that suffered severe damage in the flood of 2008.  Removal of existing structure,
pedestrian railings, pavement and sidewalk, then replacing the existing structure, pedestrian railings, pavement and sidewalk.

Location Description:

Jefferson St bridge, near Oak St

No work for this activity occured during the period.

Activity Progress Narrative:

City of RobinsonActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Robinson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2400# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 1049# of Persons 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$732,650.00

Urgent Need City of Carrolton

Total Projected Budget from All Sources

Match Contributed

$732,650.00

$0.00

$0.00

$0.00

$732,650.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400007 08-354021 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$732,650.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Carrollton Waste water sewer rehabilitation

Location Description:

Carrollton sewers throughout town

No work for this activity occured during the period.

Activity Progress Narrative:

City of CarroltonActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Carrolton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/17600# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 2521# of Persons 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$642,300.00

Urgent Need City of Newton-Treas

Total Projected Budget from All Sources

Match Contributed

$642,300.00

$0.00

$0.00

$0.00

$642,300.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400008 08-354039 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$642,300.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

This project includes channel widening, construction of an inlet/outlet structure, rerouting drainage channel and the replacement
of a box culvert

Location Description:

Near Maple and Reynolds, east end of Curtis St, Decatur St south of 2nd St

No work for this activity occured during the period.

Activity Progress Narrative:

City of NewtonActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Newton-Treas

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Public Facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 2079# of Persons 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,000.00

Urgent Need Village of Arenzville

Total Projected Budget from All Sources

Match Contributed

$125,000.00

$0.00

$0.00

$0.00

$125,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400009 08-354023 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$125,000.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

install new sanitary sewer

Location Description:

south of Charles St

No work for this activity occured during the period.

Activity Progress Narrative:

Village of ArenzvilleActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Arenzville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1600# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 423# of Persons 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$285,000.00

Low/Mod City of Sumner

Total Projected Budget from All Sources

Match Contributed

$285,000.00

$0.00

$0.00

$0.00

$285,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400010 08-354040 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$285,000.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Replacement of sanitary sewer lift station that was damaged in 2008
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Smith St and Elm St

No work for this activity occured during the period.

Activity Progress Narrative:

City of SumnerActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Sumner

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

194 113 506# of Persons 60.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$593,000.00

Urgent Need City of Oak Forest

Total Projected Budget from All Sources

Match Contributed

$593,000.00

$0.00

$0.00

$0.00

$593,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400011 08-354031 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$593,000.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Replacement of a failing 15 foot wide by 8 foot tall corrugated metal arch pipe culvert on Midlothian Creek with a two cell
reinforced concrete box culvert of 8 foot span by 8 foot rise

Location Description:

Waverly and Kilpatrick

No work for this activity occured during the period.

Activity Progress Narrative:

City of Oak ForestActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Oak Forest

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2135# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 8223 27426# of Persons 29.98
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod Jasper County

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400012 08-354041 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$750,000.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

It is proposed that a new Well Field be drilled.  the current North Well Field is frequently polluted as a result of a surface water
infiltration compromising drinking water quality for persons by this well field.

Location Description:

Northwest of the river,  directly west of rose hill

No work for this activity occured during the period.

Activity Progress Narrative:

Jasper CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Jasper County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7500# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 779 1458# of Persons 53.43
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$544,553.00

Urgent Need Nauvoo Township

Total Projected Budget from All Sources

Match Contributed

$544,553.00

$0.00

$0.00

$0.00

$544,553.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400013 08-354042 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$544,553.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Stabilization of Mississippi River Bank in Nauvoo Township to prevent loss of township road Sycamore Haven Dr which is
currently a safety hazard for persons traveling on this section of roadway

Location Description:

Bank by N Sycamore Haven Dr past the bend northeast of Durphy St

No work for this activity occured during the period.

Activity Progress Narrative:

Nauvoo TownshipActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Nauvoo Township

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1800# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

9 0 18# of Persons 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$807,300.00

Low/Mod Village of Harwood Heights

Total Projected Budget from All Sources

Match Contributed

$807,300.00

$0.00

$0.00

$0.00

$807,300.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400014 08-354032 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$807,300.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The Village will construct a floodwater storage facility consisting of a concrete box culvert on west Leland Avenue between N
New England Ave and Oak Park Ave.  The box culvert will store excess runoff during heavy rainstorms until the downstream
combined sewer has sufficient capacity to drain this excess stormwater.

Location Description:

Leland Ave fron New England Ave to Oak Park AVe

No work for this activity occured during the period.

Activity Progress Narrative:

Village of Harwood HeightsActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Harwood Heights

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6700# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

509 402 1765# of Persons 51.61
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$731,250.00

Urgent Need Reading Township

Total Projected Budget from All Sources

Match Contributed

$731,250.00

$0.00

$0.00

$0.00

$731,250.00

$204,012.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400015 08-354043 0602

$204,012.38

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$731,250.00

To Date

05/01/2011

Area Benefit (Survey)

$204,012.38

Total Funds Expended

Responsible Organization:

$204,012.38

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Provide a wastewater collection system for the residents and connection to this new system

Location Description:

Streator

Costs were incurred for construction of sanitary sewer system.  The DCEO Vendor team conducted an on-site monitoring visit
during the quarter.

Activity Progress Narrative:

Reading TownshipActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$204,012.38$204,012.38Reading Township

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

799/140000# of Linear feet of Public Improvement 799

$204,012.38     Program Funds Drawdown $204,012.38
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1051 2242# of Persons 46.88
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$161,000.00

Low/Mod Village of Vermilion

Total Projected Budget from All Sources

Match Contributed

$161,000.00

$0.00

$0.00

$0.00

$161,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400016 08-354002 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$161,000.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

This storm drainage project is comprised of exacavating and rehabiitation of the main trunk line, providing proper catch basins,
and cleaning the system to free it from debris and blockage to restore flow and decrease the overwhelming flooding problems in
the Village

Location Description:

Railroad from Edgar to Church, Church south of Pine, Sulphur Springf east of church, 2025E from Main to 650N

No work for this activity occured during the period.

Activity Progress Narrative:

Village of VermilionActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Vermilion

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/18160# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 136 168# of Persons 80.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

Urgent Need Woodford County

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400017 08-354027 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$400,000.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The first project is to reline the trunk sewer to prevent further infiltration of storm water and to prevent our lagoon from reaching
maximum capacity.  The second part is to reconstruct the sidewalk in front of the post office on Main St; the third part of the
project is to reline sewer lines that run under Panther Creek where flood waters also cause infiltration of storm water into the
lagoon.  the fourth part of the project is to do a hydraulic study and design to determine the benefits of havinga retention pond
or levee system.

Location Description:

South from High near Olga, then southeast from near Cleveland, then east on Front, then northeast from near Main

No work for this activity occured during the period.

Activity Progress Narrative:

Village of RoanokeActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Woodford County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/355# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 721 1914# of Persons 37.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$731,250.00

Urgent Need Village of Metamora

Total Projected Budget from All Sources

Match Contributed

$731,250.00

$0.00

$0.00

$0.00

$731,250.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400018 08-354026 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$731,250.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Rehabilitate, reline, and replace sanitary sewer lines.

Location Description:

Metamora

No work for this activity occured during the period.

Activity Progress Narrative:

Village of MetamoraActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Metamora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Public Facilities 0

0/0# of Linear feet of Public Improvement 0

0/0# of Linear miles of Public 0

0/0Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

299 478 2552# of Persons 30.45

68

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$521,750.00

Low/Mod Village of Kansas

Total Projected Budget from All Sources

Match Contributed

$521,750.00

$0.00

$0.00

$0.00

$521,750.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400019 08-354044 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$521,750.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Strengthening the main trunk line, installation of catch basins, and cleaning the system
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

throughout Village of Kansas

No work for this activity occured during the period.

Activity Progress Narrative:

Village of KansasActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Kansas

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/87000# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

248 219 838# of Persons 55.73
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$313,902.00

Low/Mod Village of Sheldon

Total Projected Budget from All Sources

Match Contributed

$313,902.00

$0.00

$0.00

$0.00

$313,902.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400020 08-354045 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$313,902.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

sheldon will construct new storm sewers in areas of the Village to replace the failed outfall tile.  The project will include new
storm sewer pipes, manholes, and inlets.

Location Description:

Concord to Iroquois along 2nd, 6th to 8th along concord, 6th to 7th along Center, Center to "C" along 6th

No work for this activity occured during the period.

Activity Progress Narrative:

Village of SheldonActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Sheldon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2818# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 240 329# of Persons 72.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$309,234.00

Low/Mod City of Lawrenceville

Total Projected Budget from All Sources

Match Contributed

$309,234.00

$0.00

$0.00

$0.00

$309,234.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400021 08-354046 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$309,234.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The water transmission line became exposed and broke.  This line connects the water wells to the city and without it no drinking
water could enter the city's water system.  Currently, the water transmission line has been temporarily repaired.  To properly
repair the line, mitigation measures must be taken.  This includes moving the line.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Around US Highway 50 and 1650E

No work for this activity occured during the period.

Activity Progress Narrative:

City of LawrencevilleActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Lawrenceville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1610# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,400.00

Low/Mod Village of Metcalf

Total Projected Budget from All Sources

Match Contributed

$136,400.00

$0.00

$0.00

$0.00

$136,400.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400022 08-354050 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$136,400.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

This project will restore functionality to the current storm drainage system through relocation of a water line that currently runs
through the storm drainage system, providing proper catch basins, and cleaning the system to free it from debris and blockage
in order to restore flow and decreaase the overwhelming flooding problems in the village.

Location Description:

Douglas to near Crawford along West and then west, near 2300N to near Prairie and then southeast, near the east end of
Wabash and Crawford

No work for this activity occured during the period.

Activity Progress Narrative:

Village of MetcalfActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Metcalf

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/40450# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 160 200# of Persons 80.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$207,100.00

Low/Mod Village of Brocton

Total Projected Budget from All Sources

Match Contributed

$207,100.00

$0.00

$0.00

$0.00

$207,100.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400023 08-354051 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$207,100.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

This storm drainage project is comprised of installing catch basins, and cleaning the system to free it from debris and blockage
in order to restore flow and decrease the overwhelming flooding problems in the village.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Brocton

No work for this activity occured during the period.

Activity Progress Narrative:

Village of BroctonActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Brocton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/18160# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

98 101 338# of Persons 58.88
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$709,844.00

Urgent Need Village of Coal City

Total Projected Budget from All Sources

Match Contributed

$709,844.00

$0.00

$0.00

$0.00

$709,844.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400026 08-354008 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$709,844.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The Village wouldl ike to be reimbursed for replacement of approximately 2300 lf of storm sewer along Broadway street to
mitigate flooding from the rains of IKE

Location Description:

North Park near Broadway Rd

No work for this activity occured during the period.

Activity Progress Narrative:

Village of Coal CityActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Coal City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2437# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

62 93 672# of Persons 23.07
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$745,500.00

Low/Mod City of White Hall

Total Projected Budget from All Sources

Match Contributed

$745,500.00

$0.00

$0.00

$0.00

$745,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400027 08-354033 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$745,500.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Replacement of 100 LF of sanitary sewer main as well as improvements to the wastewater treatment facilities such as
replacement of pumps, controls and electrical components, process modifications and upgrades.

Location Description:

South of white Hall cemetery

No work for this activity occured during the period.

Activity Progress Narrative:

City of White HallActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of White Hall

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1000# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00

81

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1500 2085# of Persons 71.94
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod Village of Forest Park

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400028 08-354028 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$750,000.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The proposed work consists of removing and replacing damaged sewers and separating the existing combined sewer system.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Between Des Plaines and Circle, Madison and Jackson

No work for this activity occured during the period.

Activity Progress Narrative:

Village of Forest ParkActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Forest Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11000# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

370 364 1265# of Persons 58.02
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$488,251.00

Low/Mod City of Neoga

Total Projected Budget from All Sources

Match Contributed

$488,251.00

$0.00

$0.00

$0.00

$488,251.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400029 08-354052 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$488,251.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Construction of a storm water detention facility combined with channel improvements is proposed to protect the benefit area. 
Flood water will temporarily be stored in a dry basin and discharge at a lower rate.

Location Description:

Northeast Neoga

No work for this activity occured during the period.

Activity Progress Narrative:

City of NeogaActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Neoga

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5899# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 221 353# of Persons 62.61
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$303,500.00

Low/Mod Village of Alsey

Total Projected Budget from All Sources

Match Contributed

$303,500.00

$0.00

$0.00

$0.00

$303,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400030 08-354001 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$303,500.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The water main in the village crosses little Sandy Creek.  During the 2008 flooding, a break was incurred at this crossing
leaving the drinking water susceptible to contamination.  The village would like to replace 10,200 LF of water main and
construct emergency water connection with Scott County Rural water Cooperative.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Between Alsey and Glasgow, northeast of Glasgow

No work for this activity occured during the period.

Activity Progress Narrative:

Village of AlseyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Alsey

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/23689# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 299 438# of Persons 68.26
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod Village of Ford Heights

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400031 08-354053 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$750,000.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Proposed project encompasses the reconstruction/replacement of streets within identified project areas including curbs, gutters,
and sidewalks to improve drainage issues.  In addition the project includes sewer restoration and drainage replacement where
needed.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Embassey to Congress from Woodlawn to Kennedy, 16th from Ellis to Woodlawn, Lexington 15th to 16th, 9th west from
Woodlawn

No work for this activity occured during the period.

Activity Progress Narrative:

Village of Ford HeightsActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Ford Heights

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/15000# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

2572 407 3487# of Persons 85.43
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$166,637.00

Low/Mod Village of Liberty

Total Projected Budget from All Sources

Match Contributed

$166,637.00

$166,637.00

$0.00

$0.00

$166,637.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400032 08-354054 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$166,637.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Replace Culverts and repair drainage ditches

Location Description:

Village of Liberty

No work for this activity occured during the period.

Activity Progress Narrative:

Village of LibertyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Liberty

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2483# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 283 527# of Persons 53.70
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,083.00

Low/Mod City of Paris

Total Projected Budget from All Sources

Match Contributed

$602,083.00

$0.00

$0.00

$0.00

$602,083.00

$12,356.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400033 08-354019 0600

$12,356.75

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$602,083.00

To Date

05/01/2011

Area Benefit (Survey)

$12,356.75

Total Funds Expended

Responsible Organization:

$12,356.75

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Proposed project involves the construction of drainage improvements and storm sewers in the north central part of the city

Location Description:

south of union to foundry west of Buena Vista, Ann from Buena Vista to Hockett, Hockett from Ann to north of Blackburn

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Activity Progress Narrative:

City of ParisActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$12,356.75$12,356.75City of Paris

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2765# of Linear feet of Public Improvement 0

$12,356.75     Program Funds Drawdown $12,356.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 240 298# of Persons 80.54
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$515,500.00

Urgent Need City of Wilmington

Total Projected Budget from All Sources

Match Contributed

$515,500.00

$0.00

$0.00

$0.00

$515,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400034 08-354055 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$515,500.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Replace storm sewers and regrade ditches

Location Description:

Along Luther Dr to north of Lexington Ct, north of Lexington Ct

No work for this activity occured during the period.

Activity Progress Narrative:

City of WilmingtonActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Wilmington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3180# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

356 261 1339# of Persons 46.08

96

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$489,940.00

Urgent Need Village of Sheridan

Total Projected Budget from All Sources

Match Contributed

$489,940.00

$0.00

$0.00

$0.00

$489,940.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400035 08-354024 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$489,940.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The village intends to perform a system wide infiltration and inflow study, and then working within a budgeted quantity, line key
sanitary sewer lines with cured in place piping to maximize the reduction of infiltration and inflow

Location Description:

Barr to Robinson on Sheridan, Bushnell to Robinson on Park, Hickory to Barr on Johnson, Prairie to Dwight on Pleasant

No work for this activity occured during the period.

Activity Progress Narrative:

Village of SheridanActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Sheridan

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2300# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

105 143 818# of Persons 30.32
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod City of Staunton

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400036 08-354015 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$750,000.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Replace culvert and storm sewer.  Also widen and grade ditches

Location Description:

southeast Staunton, next to the railroad tracks

No work for this activity occured during the period.

Activity Progress Narrative:

City of StauntonActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Staunton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3250# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 666 1000# of Persons 66.60
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Urgent Need Village of Schram City

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400037 08-354018 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$750,000.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The city's sewer will be lined to prevent inflow and infiitration
 

Location Description:

Northeast Schram City

No work for this activity occured during the period.

Activity Progress Narrative:

Village of Schram CityActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Schram City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/32750# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

120 146 652# of Persons 40.80
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$398,900.00

Urgent Need Village of Sheridan

Total Projected Budget from All Sources

Match Contributed

$398,900.00

$0.00

$0.00

$0.00

$398,900.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400038 08-354017 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$398,900.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Regrade ditches and replace storm sewer to increase capacity

Location Description:

From Hickory and Hwy 32 west to the river, staying south of the railroad

No work for this activity occured during the period.

Activity Progress Narrative:

Village of SheridanActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Sheridan

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3842# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

105 143 818# of Persons 30.32

104

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Urgent Need Village of Viola

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400039 08-354056 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$750,000.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The proposed project will televise sanitary sewer lines to identify problem areas and install CIP sewer lining to prevent future
infiltration

Location Description:

Viola

No work for this activity occured during the period.

Activity Progress Narrative:

Village of ViolaActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Viola

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25550# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

183 206 936# of Persons 41.56
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Urgent Need City of Watseka

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400040 08-354057 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$750,000.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

This project will consist of the construction of storm sewer and appurtenances in the area generally bordered by Grant St,
Porter Ave, Faith St, and Tenth St as this area was adversely impacted by the 2008 flood disaster

Location Description:

south of Faith to Mulberry, Ralph to 10th

No work for this activity occured during the period.

Activity Progress Narrative:

City of WatsekaActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Watseka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5102# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

111 87 706# of Persons 28.05
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod City of Jerseyville

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400041 08-354034 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$750,000.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The project will improve the drainage infrastructure in the south eastern quadrant of the City of Jerseyville.  The improvements
will consist of replacing storm sewer and culverts, widening ditches, construction of a detention basin and grading

Location Description:

Southeast Jerseyville

No work for this activity occured during the period.

Activity Progress Narrative:

City of JerseyvilleActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Jerseyville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5770# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 332 464# of Persons 71.55
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Urgent Need City of Plano

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400042 08-354048 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$750,000.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Reconstruct Hale St in those portions where uncontrolled storm water runoff damages the street, impairs access to the
municipal wastewater treatment plant and storm sewer or controlled/safe storm water facilities do not exist.

Location Description:

Hale Street

No work for this activity occured during the period.

Activity Progress Narrative:

City of PlanoActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Plano

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11938# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 545# of Persons 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$749,819.00

Urgent Need Village of La Moille

Total Projected Budget from All Sources

Match Contributed

$749,819.00

$0.00

$0.00

$0.00

$749,819.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400043 08-354035 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$749,819.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The project will consist of installing 14146 LF of new storm sewer throughout the village and outside the village limits.  This
project will effectively alleviate flooding issues by diverting excess stormwater out of the village to nearby Pine Creek

Location Description:

LaMoille

No work for this activity occured during the period.

Activity Progress Narrative:

Village of La MoilleActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of La Moille

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/14146# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

125 202 766# of Persons 42.69
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$744,804.00

Urgent Need City of Marseilles

Total Projected Budget from All Sources

Match Contributed

$744,804.00

$0.00

$0.00

$0.00

$744,804.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400044 08-354020 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$744,804.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The proposed project is for the construction of a new sanitary sewer system at Wallace St and the surrounding area.  Inflow
and infiltration adds excess water to the system which the treatment plant cannot handle.  When the overloaded treatment plant
stops functioning it causes homes throughout the city to back up with sewage

Location Description:

Wallace Street

No work for this activity occured during the period.

Activity Progress Narrative:

City of MarseillesActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Marseilles

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6285# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

358 439 1557# of Persons 51.19
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,812,055.00

Low/Mod City of La Salle

Total Projected Budget from All Sources

Match Contributed

$1,812,055.00

$0.00

$0.00

$0.00

$1,812,055.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400045 08-354004 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$1,812,055.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

The city of LaSalle is submitting a grant to construct a sheet pile retaining wall below grade and an integral concrete wall above
grade to protect the wastewater treatment plant from a 100 year flood

Location Description:

400 River Road

No work for this activity occured during the period.

Activity Progress Narrative:

City of LaSalleActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of La Salle

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6477# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 5150 8863# of Persons 58.11
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$749,340.00

Urgent Need Village of Mazon

Total Projected Budget from All Sources

Match Contributed

$749,340.00

$0.00

$0.00

$0.00

$749,340.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400046 08-354016 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$749,340.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Construct a storm sewer along North St to alleviate drainage issues

Location Description:

North Street

No work for this activity occured during the period.

Activity Progress Narrative:

Village of MazonActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Mazon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3160# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

152 190 910# of Persons 37.58
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$153,200.00

Low/Mod Village of Melrose Park

Total Projected Budget from All Sources

Match Contributed

$153,200.00

$0.00

$0.00

$0.00

$153,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400047 08-354058 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$153,200.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Make necessary repairs and improvements to the storm lift station serving the western portion of the village, including HVAC,
pipe repairs, pump repair, relocating existing generator, and sump pump replacement; and making electrical repairs at the 15th
ave pumping station.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Lake Street, near 33rd Ave

No work for this activity occured during the period.

Activity Progress Narrative:

Village of Melrose ParkActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Melrose Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

739 585 1829# of Persons 72.39
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod City of Harvey

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400048 08-354059 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$750,000.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Scope of work includes sewer repairs and reconstruction/replacement of streets within identified project areas where damage
was caused by 2008 flood disaster.  Sewer and roadway repairs and restoration will improve drainage issues.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Southwest Harvey near Halsted

No work for this activity occured during the period.

Activity Progress Narrative:

City of HarveyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Harvey

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7400# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 0 4252# of Persons 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$575,476.00

Low/Mod Canteen Township General

Total Projected Budget from All Sources

Match Contributed

$575,476.00

$0.00

$0.00

$0.00

$575,476.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400051 08-354013 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$575,476.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Construct cured-in-place liner for manholes and sanitary mains in the Mound Public Water District sanitary sewer system
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

South Collinsville

No work for this activity occured during the period.

Activity Progress Narrative:

Canteen TownshipActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Canteen Township General

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7060# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1 1 1354# of Persons 0.15
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Urgent Need City of Spring Valley

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400052 08-354049 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$750,000.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Project activities to be undertaken are 1) installation of a stand by generator to operate in the event of a flood related power
outage; 2) rehabilitation of the WWTP lagoon levee and 3) rehabilitation of the drainage culvert at the WWTP to prevent
blockages.

Location Description:

South of sown, west of Spalding St

No work for this activity occured during the period.

Activity Progress Narrative:

City of Spring ValleyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Spring Valley

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $0.00

127

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 3429# of Persons 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$370,000.00

Urgent Need City of Quincy

Total Projected Budget from All Sources

Match Contributed

$370,000.00

$0.00

$0.00

$0.00

$370,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400053 08-354060 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$370,000.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Project includes installation of 2 emergency generators for the City of Quincy's water treatment facility.  One generator will pwer
the raw water pump and one will be used to power the high service pump.  The generators will alleviate the need to rent
generators.

Location Description:

East end of Quincy Memorial bridge

No work for this activity occured during the period.

Activity Progress Narrative:

City of QuincyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Quincy

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

$0.00     Program Funds Drawdown $0.00

129

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 1358# of Persons 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Urgent Need Village of Coal City

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400054 08-354010 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$750,000.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Village will install a new interceptor line to take the flow from the Gordon Street lift station to the WWTP.  Currently, the lift
station ecomes over run by storm events.  This project would install a 24 in gravity sewer line that would take the flows from the
area and alleviate the basement backups.  Also storm sewer will be installed along the path of the Gordon Street interceptor.

Location Description:

Gordon Street, Marguerite Street

No work for this activity occured during the period.

Activity Progress Narrative:

Village of Coal CityActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Coal City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11225# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

439 508 2677# of Persons 35.38
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$279,250.00

Low/Mod Village of Matherville

Total Projected Budget from All Sources

Match Contributed

$279,250.00

$0.00

$0.00

$0.00

$279,250.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400055 08-354061 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$279,250.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Raising the current levee system surrounding the two lagoons that are used for waste water treatment for the village.

Location Description:

near sewage lagoon

No work for this activity occured during the period.

Activity Progress Narrative:

Village of MathervilleActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Matherville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2350# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

217 210 771# of Persons 55.38
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod Village of Maywood

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400056 08-354062 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$750,000.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The project would disconnect the roadway drainage from the existing combined sewer and connect street drainage structures
to an existing relief sewer.

Location Description:

Between Washington and Madison, 15th and 22nd

No work for this activity occured during the period.

Activity Progress Narrative:

Village of MaywoodActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Maywood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8580# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

582 258 1346# of Persons 62.41
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Urgent Need Village of Richton Park

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400057 08-354071 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$750,000.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The improvements proposed are the installation of a bypass storm sewer will be a 60 in reinforced concrete pipe draining east
to the detention basin

Location Description:

Farm Trace drive to Central Park Avenue along steger Road

No work for this activity occured during the period.

Activity Progress Narrative:

Village of Richton ParkActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Richton Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2400# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

636 764 2732# of Persons 51.24
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$579,996.00

Urgent Need Monroe County

Total Projected Budget from All Sources

Match Contributed

$579,996.00

$0.00

$0.00

$0.00

$579,996.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400058 08-354022 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$579,996.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Reconstruction of Bluff Road/County Highway 3 by addition of approx 2'-6" of aggregate base on existing roadway from Monroe
City Creek Bridge south to Union Pacific RR crossing.  Also providing A-2 oil and chip surface, pipe culverts and drainage
ditches.

Location Description:

county Highway 3 south of KK Road

No work for this activity occured during the period.

Activity Progress Narrative:

Monroe CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Monroe County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/300# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$326,214.00

Urgent Need Village of Oquawka

Total Projected Budget from All Sources

Match Contributed

$326,214.00

$0.00

$0.00

$0.00

$326,214.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400059 08-354063 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$326,214.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

This project includes reconstruction of the existing non functional storm sewer collection and drainage system on Schuyler
Street

Location Description:

Schuyler Street from Front Street to Sixth St

No work for this activity occured during the period.

Activity Progress Narrative:

Village of OquawkaActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Oquawka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4484# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00

141

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

403 343 1492# of Persons 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$730,000.00

Urgent Need City of Martinsville

Total Projected Budget from All Sources

Match Contributed

$730,000.00

$0.00

$0.00

$0.00

$730,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400060 08-354047 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$730,000.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The city proposes the emergency repair of their sanitary sewer plant containment lagoon.  Activities include installing a liner in
the lagoon and replacement of the aeration system.

Location Description:

sewer treatment facility of S York Street

No work for this activity occured during the period.

Activity Progress Narrative:

City of MartinsvilleActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Martinsville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

115 108 519# of Persons 42.97
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$627,270.00

Low/Mod City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$627,270.00

$0.00

$0.00

$0.00

$627,270.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400063 08-354064 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$627,270.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Restore the protective Mississippi River and Pope Creek levee system.  Specifically, this includes upgrades to the levee system
to comply with US Army Corps of Engineers.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

along riverbank from Jefferson St to north of Jackson St, then east to 15th St

No work for this activity occured during the period.

Activity Progress Narrative:

City of KeithsburgActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Keithsburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/120# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

161 174 609# of Persons 55.01
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,140.00

Low/Mod City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$154,140.00

$0.00

$0.00

$0.00

$154,140.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400064 08-354005 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$154,140.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Improvements would include upgrades to the current Main Street storm water lift station to become compliant with USACE
standards and construction of a new storm water pump station northwest of Jackson St and 4th Street intersection.  This new
pump station would collect surface water from the east and west sides of 4th st and discharge north of the existing levee.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Around 4th St north of Jackson, Main St at the riverbank

No work for this activity occured during the period.

Activity Progress Narrative:

City of KeithsburgActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Keithsburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/270# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

161 174 609# of Persons 55.01
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$743,640.00

Low/Mod City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$743,640.00

$0.00

$0.00

$0.00

$743,640.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400065 08-354065 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$743,640.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The project will include roadway excavation, modification to sub base, pavement replacement with some curb and gutter work
and storm sewer improvements within the project area
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Main St from 4th to 10th, 10th St from Main to Short

No work for this activity occured during the period.

Activity Progress Narrative:

City of KeithsburgActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Keithsburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3300# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 0 609# of Persons 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$590,000.00

Urgent Need City of Peru

Total Projected Budget from All Sources

Match Contributed

$590,000.00

$0.00

$0.00

$0.00

$590,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400068 08-354025 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$590,000.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Replace 2 existing undersized culverts with new culverts properly designed to handle the drainage area within the residential
area.

Location Description:

Near Westclox Ave and 11th St, Water St near Fulton St and near Plum St

No work for this activity occured during the period.

Activity Progress Narrative:

City of PeruActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Peru

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/180# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

412 483 1649# of Persons 54.28
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$775,000.00

Low/Mod city of Oakland

Total Projected Budget from All Sources

Match Contributed

$775,000.00

$0.00

$0.00

$0.00

$775,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400069 08-354003 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$775,000.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Activities for this project consist primarily of the installation of PVC storm sewer pipe

Location Description:

Hazel St north of Route 133, Danville Road to past Blevins

No work for this activity occured during the period.

Activity Progress Narrative:

City of OaklandActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00city of Oakland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2700# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 90 102# of Persons 88.24
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod City of Casey

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400070 08-354006 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$750,000.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The City of Casey proposes lines their existing combined sewer system to relieve chronic flooding

Location Description:

Monroe Ave from 8th St to 4th St from Monroe Ave to Main St

No work for this activity occured during the period.

Activity Progress Narrative:

City of CaseyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Casey

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6550# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 772 1340# of Persons 57.61
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$675,809.00

Low/Mod City of Marshall

Total Projected Budget from All Sources

Match Contributed

$675,809.00

$0.00

$0.00

$0.00

$675,809.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400073 08-354012 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$675,809.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Proposed project includes construction of drainage improvements and construction of storm sewers in the northeast portion of
the city

Location Description:

Northeast Marshall

No work for this activity occured during the period.

Activity Progress Narrative:

City of MarshallActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Marshall

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3983# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 219 339# of Persons 64.60

158

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$577,000.00

Urgent Need City of Highwood

Total Projected Budget from All Sources

Match Contributed

$577,000.00

$0.00

$0.00

$0.00

$577,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400074 08-354066 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$577,000.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Project consists of a new sanitary sewage pumping station and forcemain to supplement the capacity of the existing sanitary
sewage pumping station and the forcemain.  The existing pumping station and forcemain would continue to operate as
designed and constructed, while the new pumping station and forcemain would be designed, constructed, operated and
maintained to pump excess sanitary sewage flow rates resulting from inflow during storm events.

Location Description:

Michigan and Western, noth along Western past Underwood

No work for this activity occured during the period.

Activity Progress Narrative:

City of HighwoodActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Highwood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/720# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

575 417 2106# of Persons 47.10
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod City of Pontiac

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400075 08-354011 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$750,000.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The proposed North Street sewer separation project involves construction of over 3400 feet of 12" RCP storm sewer, 1900 ft of
18" storm sewer, 280 ft of 24" storm sewer, over 950 ft of 48" storm sewer, replacement of 30 existing inlet structures,
replacement of 2 sanitary manhole lids with new concealed pick hole self sealing lids, installation of 2 storm manholes, and the
disconnection and abandonment of existing sewer piping from existing storm inlets to the sanitary sewer system

Location Description:

Approx two blocks around the intersection of North and Oak

No work for this activity occured during the period.

Activity Progress Narrative:

City of PontiacActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Pontiac

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7915# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 227 296# of Persons 76.69
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$155,000.00

Low/Mod Village of Bluffs

Total Projected Budget from All Sources

Match Contributed

$155,000.00

$0.00

$0.00

$0.00

$155,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400078 08-354014 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$155,000.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Project includes the implementation of necessary flood control measures to the banks and channel of Wolf Run Creek that
flows through the Village.  The Village is currently prone to flooding due to debris buildup in the creek causing the water to dam
up, flood the waste water treatment plant and back up the sanitary sewer into private homes and flood streets.  Also growth
along the banks will be removed and the creek will be excavated to adjust the left bank and increase channel volume.

Location Description:

4230 feet of Wolf Run creek channel going west from Bluffs St

No work for this activity occured during the period.

Activity Progress Narrative:

Village of BluffsActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4230# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 545 820# of Persons 66.46
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$594,595.00

Low/Mod City of Villa Grove

Total Projected Budget from All Sources

Match Contributed

$594,595.00

$0.00

$0.00

$0.00

$594,595.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400081 08-354067 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$594,595.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Villa Grove will construct a new outfall storm sewer to serve portions of the City to replace the outfall tile.  The project will
include new storm sewer pipes, manholes, and inlets.

Location Description:

Maple Street to Matteson Drive, Ash Street to Willow Lane

No work for this activity occured during the period.

Activity Progress Narrative:

City of Villa GroveActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Villa Grove

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4889# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 346 411# of Persons 84.18
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$319,918.00

Low/Mod Village of Loda

Total Projected Budget from All Sources

Match Contributed

$319,918.00

$0.00

$0.00

$0.00

$319,918.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400082 08-354007 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$319,918.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Loda will construct a new outfall storm sewer to serve portions of the Village that were impacted by the 2008 disaster and to
replace the old outfall tile.  The project will include new storm sewer pipes, manholes, inlets and other items of construction.

Location Description:

Maple to Locust, Jefferson to Virginia

No work for this activity occured during the period.

Activity Progress Narrative:

Village of LodaActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Loda

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2964# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 192 267# of Persons 71.91
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$570,000.00

Low/Mod Village of Glen Ellyn

Total Projected Budget from All Sources

Match Contributed

$570,000.00

$0.00

$0.00

$0.00

$570,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400085 08-354068 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$570,000.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Village is proposing to install additional storm sewers and relataed components along the rear yards of homes in the Braeside
Area, including 2,700 feet of new storm sewer pipe, 13 drainage structures and 2750 square yards of re grading.  The project is
designed to further improve drainage primarily throughout the backyards of properties to prevent yard and basement flooding.

Location Description:

Valley to Royal Glen, Surrey to Roosevelt

No work for this activity occured during the period.

Activity Progress Narrative:

Village of Glen EllynActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Village of Glen Ellyn

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6420# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 444 657# of Persons 67.58
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$131,200.00

Low/Mod Abington Township, Mercer County

Total Projected Budget from All Sources

Match Contributed

$131,200.00

$0.00

$0.00

$0.00

$131,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400098 08-354069 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$131,200.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

cleaning of ditches along roads to provide better water flow and reduce erosion to roads.  Replacement of culverts to provide
better water flow under roads and to ditches.  Repair of ditches and roads with severe erosion from excess water.  Resurface
roads that need repair.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Ditches on 35th, 30th and 110th

No work for this activity occured during the period.

Activity Progress Narrative:

Abington TownshipActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Abington Township, Mercer County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13200# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

95 104 345# of Persons 57.68
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,462,748.00

Low/Mod City of East Moline

Total Projected Budget from All Sources

Match Contributed

$1,462,748.00

$0.00

$0.00

$0.00

$1,462,748.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400099 08-354070 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$1,462,748.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

As a result of flash flooding in June 2008, urgent flood protection facility upgrades were made in 2009; including Sugar Creek
levee improvements and the installation of a permanent emergency generator to provide back up power to the Sugar Creek
Pump Station

Location Description:

Sugar Creek from 3rd Ave to the Mississippi, Mississippi shore from south of Campbells Island to 7th St

No work for this activity occured during the period.

Activity Progress Narrative:

City of East MolineActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of East Moline

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/17597# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1522 899 3731# of Persons 64.89
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$731,250.00

Low/Mod Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$731,250.00

$0.00

$0.00

$0.00

$731,250.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400100 08-354072 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$731,250.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Funds will be used for sewer cleaning and for CIP liners.  The project will also include the removal of debris from catch basins

Location Description:

All of Baucum, Klein and 3rd

No work for this activity occured during the period.

Activity Progress Narrative:

Madison CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Madison County Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/578# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$18,750.00

$0.00

$0.00

$0.00

$18,750.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400101 08-354072 1000

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$18,750.00

To Date

05/01/2011

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

admin funds

Location Description:

All of Baucum, Klein and 3rd

No work for this activity occured during the period.

Activity Progress Narrative:

Madison CountyActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$0.00$0.00Madison County Community Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$731,248.80

Low/Mod Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$731,248.80

$0.00

$0.00

$0.00

$731,248.80

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400102 08-354073 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$731,248.80

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The proposed improvements include cleaning and lining of the existing manholes and sewers city-wide.

Location Description:

Throughout Madison

No work for this activity occured during the period.

Activity Progress Narrative:

Madison CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Madison County Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1006# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1657 793 3427# of Persons 71.49
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$18,750.00

$0.00

$0.00

$0.00

$18,750.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400103 08-354073 1000

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$18,750.00

To Date

05/01/2011

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

admin funds

Location Description:

Throughout Madison

No work for this activity occured during the period.

Activity Progress Narrative:

Madison CountyActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$0.00$0.00Madison County Community Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$731,250.00

Low/Mod Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$731,250.00

$0.00

$0.00

$0.00

$731,250.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400104 08-354074 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$731,250.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The city would like to install an emergency power generator for Pump Station 499.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

West of 8th Street and D Street

No work for this activity occured during the period.

Activity Progress Narrative:

Madison CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Madison County Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$18,750.00

$0.00

$0.00

$0.00

$18,750.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400105 08-354074 1000

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$18,750.00

To Date

05/01/2011

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

admin funds

Location Description:

West of 8th St and D Street

No work for this activity occured during the period.

Activity Progress Narrative:

Madison CountyActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$0.00$0.00Madison County Community Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$147,000.00

Low/Mod Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$147,000.00

$0.00

$0.00

$0.00

$147,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400106 08-354075 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$147,000.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The proposed improvement includes cleaning and lining the trunk sewer from Bissell Ave to the 48" interceptor sewer.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

South of Bissell near Circle

No work for this activity occured during the period.

Activity Progress Narrative:

Madison CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Madison County Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/140# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,675.00

N/A Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$3,675.00

$0.00

$0.00

$0.00

$3,675.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400107 08-354075 1000

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$3,675.00

To Date

05/01/2011

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

admin funds

Location Description:

South of Bissell near Circle

No work for this activity occured during the period.

Activity Progress Narrative:

Madison CountyActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$0.00$0.00Madison County Community Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$516,764.00

Urgent Need Kane County

Total Projected Budget from All Sources

Match Contributed

$516,764.00

$0.00

$0.00

$0.00

$516,764.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400108 08-354078 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$516,764.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

storm sewer installation after the sanitary sewer system has been separated and is operational

Location Description:

Big Rock from Lincoln to Jefferson and 4th St to 2nd St

No work for this activity occured during the period.

Activity Progress Narrative:

Kane CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Kane County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5270# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

163 111 1287# of Persons 21.29
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,243.00

N/A Kane County

Total Projected Budget from All Sources

Match Contributed

$13,243.00

$0.00

$0.00

$0.00

$13,243.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400109 08-354078 1000

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$13,243.00

To Date

05/01/2011

Area Benefit

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

admin funds

Location Description:

Big Rock from Lincoln to Jeffeson and 4th St to 2nd ST

No work for this activity occured during the period.

Activity Progress Narrative:

Kane CountyActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$0.00$0.00Kane County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$365,631.00

Urgent Need Kane County

Total Projected Budget from All Sources

Match Contributed

$365,631.00

$0.00

$0.00

$0.00

$365,631.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400110 08-354079 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$365,631.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

install storm underdrain, manholes, and catch basins, and a culvert

Location Description:

Tenerelli subdivision

No work for this activity occured during the period.

Activity Progress Narrative:

Kane countyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Kane County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6505# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

163 111 1287# of Persons 21.29
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,140.00

N/A Kane County

Total Projected Budget from All Sources

Match Contributed

$9,140.00

$0.00

$0.00

$0.00

$9,140.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400111 08-354079 1000

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$9,140.00

To Date

05/01/2011

Area Benefit

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

admin funds

Location Description:

Tenerelli subdivision

No work for this activity occured during the period.

Activity Progress Narrative:

Kane CountyActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$0.00$0.00Kane County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,900.00

Urgent Need Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$350,900.00

$0.00

$0.00

$0.00

$350,900.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400112 08-354076 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$350,900.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

funds will be used for improvements to the 4 pump stations serving the sanitary sewer system.  The project includes pump
replacement and updated control panels including generator receptacles.  The alarm systems will also be updated to increase
village response time.

Location Description:

Livingston

No work for this activity occured during the period.

Activity Progress Narrative:

Madison CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Madison County Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Public Facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

392 314 2063# of Persons 34.22
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,773.00

N/A Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$8,773.00

$0.00

$0.00

$0.00

$8,773.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400113 08-354076 1000

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$8,773.00

To Date

05/01/2011

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

admin funds

Location Description:

Livingston

No work for this activity occured during the period.

Activity Progress Narrative:

Madison CountyActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$0.00$0.00Madison County Community Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$731,250.00

Low/Mod City of Rock Island

Total Projected Budget from All Sources

Match Contributed

$731,250.00

$0.00

$0.00

$0.00

$731,250.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400114 08-354083 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$731,250.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Funds will be used to install a relief sewer to helpeliminate CSOs during wet weather and flooding events.

Location Description:

Northwest Rock Island

No work for this activity occured during the period.

Activity Progress Narrative:

City of Rock IslandActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of Rock Island

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2900# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

3437 1712 7935# of Persons 64.89
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A City of Rock Island

Total Projected Budget from All Sources

Match Contributed

$18,750.00

$0.00

$0.00

$0.00

$18,750.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400115 08-354083 1000

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$18,750.00

To Date

05/01/2011

Area Benefit

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin funds

Location Description:

funds will be used to install a relief sewer to help eliminate CSOs during wet weather and flooding events

No work for this activity occured during the period.

Activity Progress Narrative:

City of Rock IslandActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$0.00$0.00City of Rock Island

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,461.00

Urgent Need Kane County

Total Projected Budget from All Sources

Match Contributed

$291,461.00

$0.00

$0.00

$0.00

$291,461.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400116 08-354080 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$291,461.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

installation of new drainage tile in the project area

Location Description:

John St and Raymond Rd, Northwest of Co Hwy 24 and Dungan Rd

No work for this activity occured during the period.

Activity Progress Narrative:

Kane CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Kane County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3496# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

420 609 4361# of Persons 23.60
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,286.00

N/A Kane County

Total Projected Budget from All Sources

Match Contributed

$7,286.00

$0.00

$0.00

$0.00

$7,286.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400117 08-354080 1000

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$7,286.00

To Date

05/01/2011

Area Benefit

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

admin funds

Location Description:

John St & Raymond rd, nothwest of co Hwy 24 and Dungan Rd

No work for this activity occured during the period.

Activity Progress Narrative:

Kane CountyActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$0.00$0.00Kane County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$731,250.00

Urgent Need Kane County

Total Projected Budget from All Sources

Match Contributed

$731,250.00

$0.00

$0.00

$0.00

$731,250.00

$542,046.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400118 08-354081 0602

$542,046.70

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$731,250.00

To Date

05/01/2011

Area Benefit (Census)

$542,046.70

Total Funds Expended

Responsible Organization:

$542,046.70

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Separation of the combined sanitary and storm sewer

Location Description:

Throughout Big Rock

Costs incurred for the construction of combined sewer separation and sanitary system. The DCEO Vendor team conducted an
on-site monitoring visit during the quarter.

Activity Progress Narrative:

Kane CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$542,046.70$542,046.70Kane County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22675# of Linear feet of Public Improvement 0

$542,046.70     Program Funds Drawdown $542,046.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A Kane County

Total Projected Budget from All Sources

Match Contributed

$18,750.00

$0.00

$0.00

$0.00

$18,750.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400119 08-354081 1000

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$18,750.00

To Date

05/01/2011

Area Benefit

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin funds

Location Description:

Throughout Big Rock

No work for this activity occured during the period.

Activity Progress Narrative:

Kane CountyActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$0.00$0.00Kane County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod Will County

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400120 08-354085 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$750,000.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

install storm sewer and cleanout and rehabilitate ditches

Location Description:

Noth and central Sunnyland subdivision

No work for this activity occured during the period.

Activity Progress Narrative:

Will CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Will County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13850# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 428 649# of Persons 65.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$316,504.00

Low/Mod Kane County

Total Projected Budget from All Sources

Match Contributed

$316,504.00

$0.00

$0.00

$0.00

$316,504.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400121 08-354082 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$316,504.00

To Date

05/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

installation of 2875 LF of storm sewer pipe

Location Description:

Pasadena Dr

No work for this activity occured during the period.

Activity Progress Narrative:

Kane CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Kane County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2875# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 41 70# of Persons 58.57
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,912.00

N/A Kane County

Total Projected Budget from All Sources

Match Contributed

$7,912.00

$0.00

$0.00

$0.00

$7,912.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400122 08-354082 1000

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$7,912.00

To Date

05/01/2011

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

admin funds

Location Description:

Pasadena Drive

No work for this activity occured during the period.

Activity Progress Narrative:

Kane CountyActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$0.00$0.00Kane County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$101,000.00

Low/Mod City of North Chicago

Total Projected Budget from All Sources

Match Contributed

$101,000.00

$0.00

$0.00

$0.00

$101,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400123 08-354084 0602

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$101,000.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Sewer lining installation on Hervey Ave from 15th St to Argonne Dr

Location Description:

Hervey Ave from 15th St to Argonne Dr

No work for this activity occured during the period.

Activity Progress Narrative:

City of North ChicagoActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00City of North Chicago

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3195# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00

221

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

832 244 1408# of Persons 76.42
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400124 08-354077 0600

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$500,000.00

To Date

05/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

storm water improvements including sealing of leaking sanitary sewer manhole joints and lining old brick sanitary sewer
manholes throughout the village, installation of sanitary sewer manhole infiltration prevention lids on manholes throughout the
village, installation of sanitary sewer manhole lid adjustment rings to raise lids above existing gutters on manholes throughout
the village, jet cleaning of existing 30" storm sewer on Amherst Ave, and installation of new 24" storm sewer and inlets on
Willoway Ave

Location Description:

throughout East Alton

No work for this activity occured during the period.

Activity Progress Narrative:

Madison CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00Madison County Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/861# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,500.00

N/A Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$12,500.00

$0.00

$0.00

$0.00

$12,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400125 08-354077 1000

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$12,500.00

To Date

05/01/2011

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

admin funds

Location Description:

Throughout East Alton

No work for this activity occured during the period.

Activity Progress Narrative:

Madison CountyActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$0.00$0.00Madison County Community Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,367,424.00

Low/Mod State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$1,367,424.00

$1,367,424.00

$0.00

$0.00

$1,367,424.00

$726,741.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400126 CO10645 1100

$228,750.76

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,367,424.00

To Date

06/30/2010

N/A

$726,741.81

Total Funds Expended

Responsible Organization:

$228,750.76

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Funds directly related to implementing the PI Program

Location Description:

Continued completing grant agreements for the 85 projects, provided additional technical assistance to communities,
continuedwith procurement of engineering services and completed other program delivery tasks to support the Public
Infrastructureprogram. Also conducted on-site monitoring visits to two grantees.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$726,741.78$228,750.76State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$228,750.76     Program Funds Drawdown $726,741.81
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,002,461.00

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$1,002,461.00

$1,002,461.00

$0.00

$0.00

$1,002,461.00

$532,776.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400127 CO10645 1100

$167,697.69

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,002,461.00

To Date

06/30/2010

N/A

$532,776.01

Total Funds Expended

Responsible Organization:

$167,697.69

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Funds directly related to implementing the PI Program

Location Description:

Continued completing grant agreements for the 85 projects, provided additional technical assistance to communities,
continuedwith procurement of engineering services and completed other program delivery tasks to support the Public
Infrastructureprogram. Also conducted on-site monitoring visits to two grantees.

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$532,776.02$167,697.69State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$167,697.69     Program Funds Drawdown $532,776.01
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$92,972.00

Low/Mod State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$92,972.00

$92,972.00

$0.00

$0.00

$92,972.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400128 CO12144 1100

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$92,972.00

To Date

09/07/2011

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Funds directly related to implementing the PI Program

Location Description:

No work for this activity occured during the period.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

231

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,158.00

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$68,158.00

$68,158.00

$0.00

$0.00

$68,158.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400129 CO12144 1100

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$68,158.00

To Date

09/07/2011

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Funds directly related to implementing the PI Program

Location Description:

No work for this activity occured during the period.

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1.20

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$1.20

$1.20

$0.00

$0.00

$1.20

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400999

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1.20

To Date

06/30/2010

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Funds yet to be obligated to eligible activities for the Public Infrastructure Program

Location Description:

Funding for the Public Infrastructure project that has not yet been awarded for activities. It is anticipated that the remaining
funding will be obligated by June 2012.Funds were obligated and should not have been. This is corrected in the next QPR

Activity Progress Narrative:

Public Infrastructure Unobligated FundsActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,239.00

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$79,239.00

$79,239.00

$0.00

$0.00

$79,239.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800500001 CO12144 1100

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$79,239.00

To Date

09/07/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Funds directly related to implementing the TA program

Location Description:

No work for this activity occured during the period.

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

IKE Technical Assistance

Project Title:

35-0 Technical Assistance funds

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$558,448.00

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$558,448.00

$558,448.00

$0.00

$0.00

$558,448.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800500002 CO12144 1100

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$558,448.00

To Date

09/07/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Funds directly related to implementing the Program

Location Description:

No work for this activity occured during the period.

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

IKE Planning Program

Project Title:

35-5 IKE Planning Grants

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

239

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,902,677.00

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$9,902,677.00

$11,360,677.00

$0.00

$0.00

$11,360,677.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800500999

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$11,360,677.00

To Date

06/30/2010

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Planned

Activity Description:

Funds yet to be obligated to eligible activities for the Planning Program

Location Description:

Funding for the Planning project that has not yet been awarded for activities. It is anticipated that the remaining funding will be
obligated by June 2012
The action plan was revised on April 9, 2012. The "To Date" budget amount reflects these changes. However, the "To Date"
obligated amount will only reflect the changes made during the quarter for the QPR, not changes that have been made after the
QPR date. Therefore, the "To Date" budgets cannot be accurately compared to the "To Date" obligations. The DRGR helpdesk
(Jim Yerdin) confirmed that this is typical for the DRGR "To Date" data in an email received on April 17, 2012. Funds were
obligated and should not have been. This is corrected in the next QPR.

Activity Progress Narrative:

Planning Program Unobligated FundsActivity Title:

Project Number:

IKE Planning Program

Project Title:

35-5 IKE Planning Grants

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,612,674.00

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$1,612,674.00

$1,612,674.00

$0.00

$0.00

$1,612,674.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18005009999

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,612,674.00

To Date

06/30/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Planned

Activity Description:

Funds yet to be obligated to eligible activities for the Technical Assistance Program

Location Description:

Funding for the Technical Assistance project that has not yet been awarded for activities. It is anticipated that the remaining
funding will be obligated by June 2012. Funds were obligated and should not have been. This is corrected in the next QPR.

Activity Progress Narrative:

Technical Assistance Unobligated FundsActivity Title:

Project Number:

IKE Technical Assistance

Project Title:

35-0 Technical Assistance funds

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$78,383.72

Low/Mod Chicago Community Ventures

Total Projected Budget from All Sources

Match Contributed

$78,383.72

$0.00

$0.00

$0.00

$1,800,000.00

$55,455.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800600001 08-356002 0900

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$1,744,544.29

To Date

09/01/2010

Direct Benefit (Persons)

$55,455.71

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

Activity Description:

Chicago Community Ventures (CCV), in partnership with DCEO, will support new and existing businesses in northern Illinois
located in FEMA disaster-declared counties of 2008. CCV will provide technical assistance to prospective and current
entrepreneurs as well as microloans ranging in size from $25,000 to $75,000 to clients who may not qualify for traditional bank
financing. CCV will serve Cook, Lake, DuPage, Grundy, Kane, Kendall, and Will counties.

Location Description:

Service area is Cook, Lake, DeKalb, DuPage, Grundy, Kane, Kendall, LaSalle & Will counties.

No activities occurred during this period as the CCV grant was formally suspended on Sept. 13, 2011.

Activity Progress Narrative:

Chicago Comm Ventures-Community Loan FundActivity Title:

Project Number:

IKE Business Assistance Program

Project Title:

35-6 Business Assistance Program

$55,455.71$0.00Chicago Community Ventures

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $55,455.71
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0 0/3 0/0 0/5# of Permanent Jobs Created 0 0 0

0 0/3 0/0 0/5# of Permanent Jobs Retained 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 0/0 0/10# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,000.00

N/A Chicago Community Ventures

Total Projected Budget from All Sources

Match Contributed

$75,000.00

$0.00

$0.00

$0.00

$75,000.00

$41,454.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800600002 08-356002 1000

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$33,545.48

To Date

09/01/2010

N/A

$41,454.52

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Chicago Community Ventures (CCV), in partnership with DCEO, will support new and existing businesses in northern Illinois
located in FEMA disaster-declared counties of 2008. CCV will provide technical assistance to prospective and current
entrepreneurs as well as microloans ranging in size from $25,000 to $75,000 to clients who may not qualify for traditional bank
financing. CCV will serve Cook, Lake, DuPage, Grundy, Kane, Kendall, and Will counties. Admin funds for CCV. 

Location Description:

No activities occurred during this period as the CCV grant was formally suspended on Sept. 13, 2011.

Activity Progress Narrative:

Chicago Comm Ventures Administration FundActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$41,454.52$0.00Chicago Community Ventures

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $41,454.52
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,668,029.00

Low/Mod ACCION Chicago Inc

Total Projected Budget from All Sources

Match Contributed

$3,668,029.00

$0.00

$0.00

$0.00

$2,210,029.00

$1,722,052.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800600003 08-356001 0900

$404,145.21

$0.00

$11,212.71

Oct 1 thru Dec 31, 2011

Activitiy Category:

$11,212.71

$0.00

N/A

06/30/2013

$1,213,746.41

To Date

09/01/2010

Direct Benefit (Persons)

$1,400,427.80

Total Funds Expended

Responsible Organization:

$725,770.08

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

ACCION Chicago (ACCION), in partnership with DCEO, will support new and existing businesses in northern Illinois located in
FEMA disaster-declared counties of 2008. ACCION will provide technical assistance to prospective and current entrepreneurs
as well as microloans ranging in size from $200 to $25,000 to clients who may not qualify for traditional bank financing.
ACCION will serve Cook, Lake, DeKalb, DuPage, Grundy, Kane, Kendall, LaSalle and Will counties.

Location Description:

Service area is Cook, Lake, DeKalb, DuPage, Grundy, Kane, Kendall, LaSalle & Will counties.

During the fourth quarter 2011, ACCION Chicago was awarded a grant amendment expanding the grant Scope of Work and
increasing the budget for Economic Development Loans and Activity Delivery by $1,458,000 to a new total of $3,668,029. 
During this quarter, ACCION closed and disbursed 33 CDBG microloans totaling $190,138.75 to small businesses in 5 disaster
counties. To date, ACCION has closed 158 CDBG microloans totaling $1,078,346.71 to small businesses in 50 municipalities
within 7 disaster counties.   The remaining activity costs incurred during this period were directly related to the delivery of the
loan program.  An expected marginal decrease in program performance was observed for this period due to seasonal
influences.  At the end of the period, actual delivery costs were within 9.5% of budgeted targets and program progress was
approximately 2 months ahead of schedule.The DCEO Vendor team conducted an on-site monitoring visit during the quarter.

Activity Progress Narrative:

ACCION- Community Loan FundActivity Title:

Project Number:

IKE Business Assistance Program

Project Title:

35-6 Business Assistance Program

$1,722,052.67$725,770.08ACCION Chicago Inc

$392,932.50     Program Funds Drawdown $1,389,215.09
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 24/400 3/155 34/555# of Permanent Jobs Created 13 16 79.41

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

158/555# of Businesses 33

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 90/400 22/155 120/555# of Persons 24 29 93.33
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$82,000.00

N/A ACCION Chicago Inc

Total Projected Budget from All Sources

Match Contributed

$82,000.00

$0.00

$0.00

$0.00

$40,000.00

$46,500.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800600004 08-356001 1000

$6,825.10

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

$9,597.50

To Date

09/01/2010

N/A

$37,227.60

Total Funds Expended

Responsible Organization:

$16,097.99

Administration Under Way

Activity Description:

ACCION Chicago (ACCION), in partnership with DCEO, will support new and existing businesses in northern Illinois located in
FEMA disaster-declared counties of 2008. ACCION will provide technical assistance to prospective and current entrepreneurs
as well as microloans ranging in size from $200 to $25,000 to clients who may not qualify for traditional bank financing.
ACCION will serve Cook, Lake, DeKalb, DuPage, Grundy, Kane, Kendall, LaSalle and Will counties. Admin funds for ACCION.

Location Description:

During the fourth quarter 2011, ACCION was awarded a grant amendment expanding the grant Scope of Work and increasing
its Program Administration budget to $82,000.  ACCION continued to reduce administration costs towithout substantially
compromising program performance.  Program Administration costs incurred by ACCION during this period were primarily
overhead costs required to effectively implement the program.

Activity Progress Narrative:

ACCION Chicago- Administration FundsActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$46,500.49$16,097.99ACCION Chicago Inc

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$6,825.10     Program Funds Drawdown $37,227.60
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$925,270.00

Low/Mod State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$925,270.00

$925,270.00

$0.00

$0.00

$925,270.00

$678,940.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800600005 CO10645 1100

$61,044.72

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$925,270.00

To Date

06/30/2010

N/A

$678,940.04

Total Funds Expended

Responsible Organization:

$61,044.72

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Funds directly related to implementing the BAP Program

Location Description:

Completed environmental reviews, processed pay requests, reviewed loan documents, and other program delivery tasks
inorder to support the Business Assistance program.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Business Assistance Program

Project Title:

35-6 Business Assistance Program

$678,940.04$61,044.72State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$61,044.72     Program Funds Drawdown $678,940.04
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,786,317.28

Low/Mod State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$1,786,317.28

$64,701.00

$0.00

$0.00

$64,701.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800600999

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$64,701.00

To Date

12/01/2010

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Planned

Activity Description:

Funds yet to be obligated to eligible activities for the Business Assistance Program

Location Description:

Funding for the Business Assistance project that has not yet been awarded for activities. It is anticipated that the remaining
funding will be obligated by June 2012
The action plan was revised on April 9, 2012. The "To Date" budget amount reflects these changes. However, the "To Date"
obligated amount will only reflect the changes made during the quarter for the QPR, not changes that have been made after the
QPR date. Therefore, the "To Date" budgets cannot be accurately compared to the "To Date" obligations. The DRGR helpdesk
(Jim Yerdin) confirmed that this is typical for the DRGR "To Date" data in an email received on April 17, 2012. Funds were
obligated and should not have been. This is corrected in the next QPR.

Activity Progress Narrative:

Business Assistance Program Unobligated FundsActivity Title:

Project Number:

IKE Business Assistance Program

Project Title:

35-6 Business Assistance Program

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,900,000.00

Slums and Blight South Suburban Mayors and Managers Associations

Total Projected Budget from All Sources

Match Contributed

$3,900,000.00

$0.00

$0.00

$0.00

$3,900,000.00

$51,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700001 08-357001 0201

$51,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$3,900,000.00

To Date

09/15/2010

Area Benefit (Census)

$51,000.00

Total Funds Expended

Responsible Organization:

$51,000.00

Clearance and Demolition Under Way

Activity Description:

Project will involve the asbestos removal, other cleanup and the demolition of the Dixie Square shopping mall facility, located in
Harvey, Illinois.   The facility and project site have been condemned by the city of Harvey, with court order to demolish the
facility.  The clean-up  and demolition of the asbestos contaminated and structurally unsound facility, located on a 39 acre
parcel in the city of Harvey, will help to protect the health and safety of local residents and lay the groundwork for future ED in
the economically depressed community

Location Description:

Dixie Square Mall is located on a 39 acre parcel in the City of Harvey along Dixie Highway between W 151st Street and W
154th Street. 

During this period, the SSMMA project team completed the bid documents, held a pre-bid conference, observed the bid
opening, and completed the procurement of demolition services for the project.  The team also made significant strides in
obtaining the appropriate state and local permits.  Project delivery costs for this period consisted of design engineer costs,
consultant fees associated with the procurement, and permit fees.

Activity Progress Narrative:

Dixie Square Mall Demolition in Harvey, ILActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$51,000.00$51,000.00South Suburban Mayors and Managers Associations

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

$51,000.00     Program Funds Drawdown $51,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A South Suburban Mayors and Managers Associations

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$37,073.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700002 08-357001 1000

$14,539.08

$0.00

$11,188.27

Oct 1 thru Dec 31, 2011

Activitiy Category:

$11,188.27

$0.00

N/A

09/30/2012

$80,161.96

To Date

09/15/2010

N/A

$34,377.12

Total Funds Expended

Responsible Organization:

$17,003.12

Administration Under Way

Activity Description:

Admin funds for SSMMA Dixie Mall 

Location Description:

.

During this period, SSMMA completed the procurement process for demolition services and incurred Administration costs
associated with the procurement and with the resolution of a subsequent bid protest.  The SSMMA project team continued
implementing plans for MBE/WBE and Section 3 compliance and continued meeting with stakeholders to manage expectations
during the pre-demolition phase of the project.  Costs incurred during this period were primarily staff costs, consultant services,
and legal fees.

Activity Progress Narrative:

SSMMA Dixie Mall AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$37,073.48$17,003.12South Suburban Mayors and Managers Associations

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$3,350.81     Program Funds Drawdown $23,188.85
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,146,461.00

Low/Mod State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$1,146,461.00

$1,146,461.00

$0.00

$0.00

$1,146,461.00

$625,202.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700025 CO10645 1100

$144,101.34

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,146,461.00

To Date

06/30/2010

N/A

$625,202.85

Total Funds Expended

Responsible Organization:

$144,101.34

Clearance and Demolition Under Way

Activity Description:

Funds directly related to implementing the CSP Program

Location Description:

Completed applicant and grantee technical assistance, application review, and other program delivery tasks in order to support
the Community Stabilization Program. This included an award and initiating a grant agreement for a housing redevelopment
project.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$625,202.85$144,101.34State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$144,101.34     Program Funds Drawdown $625,202.85
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$256,889.00

Slums and Blight State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$256,889.00

$256,889.00

$0.00

$0.00

$256,889.00

$140,090.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700026 CO10645 1100

$32,289.04

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$256,889.00

To Date

06/30/2010

N/A

$140,090.29

Total Funds Expended

Responsible Organization:

$32,289.04

Clearance and Demolition Under Way

Activity Description:

Funds directly related to implementing the CSP Program

Location Description:

Completed applicant and grantee technical assistance, application review, and other program delivery tasks in order to support
the Community Stabilization Program. This included an award and initiating a grant agreement for a housing redevelopment
project.

Activity Progress Narrative:

Program Delivery SLBActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$140,090.29$32,289.04State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$32,289.04     Program Funds Drawdown $140,090.29
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$64,589.00

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$64,589.00

$64,589.00

$0.00

$0.00

$64,589.00

$35,222.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700027 CO10645 1100

$8,118.40

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$64,589.00

To Date

06/30/2010

N/A

$35,222.71

Total Funds Expended

Responsible Organization:

$8,118.40

Clearance and Demolition Under Way

Activity Description:

Funds directly related to implementing the CSP Program

Location Description:

Completed applicant and grantee technical assistance, application review, and other program delivery tasks in order to support
the Community Stabilization Program. This included an award and initiating a grant agreement for a housing redevelopment
project.

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$35,222.71$8,118.40State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$8,118.40     Program Funds Drawdown $35,222.71
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$435,655.00

Low/Mod State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$435,655.00

$435,655.00

$0.00

$0.00

$435,655.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700028 CO12144 1100

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$435,655.00

To Date

09/07/2011

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Funds directly related to implementing the CSP Program

Location Description:

No work for this activity occured during the period.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,618.00

Slums and Blight State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$97,618.00

$97,618.00

$0.00

$0.00

$97,618.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700029 CO12144 1100

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$97,618.00

To Date

09/07/2011

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Funds directly related to implementing the CSP Program

Location Description:

No work for this activity occured during the period.

Activity Progress Narrative:

Program Delivery SLBActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,544.00

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$24,544.00

$24,544.00

$0.00

$0.00

$24,544.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700030 CO12144 1100

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$24,544.00

To Date

09/07/2011

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Funds directly related to implementing the CSP Program

Location Description:

No work for this activity occured during the period.

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,086,154.00

Slums and Blight State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$5,086,154.00

$21,674,244.00

$0.00

$0.00

$21,674,244.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700999

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$21,674,244.00

To Date

06/30/2010

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Planned

Activity Description:

Funds yet to be obligated to eligible activities for the Community Stabilization Program

Location Description:

Funding for the Community Stabilization project that has not yet been awarded for activities. It is anticipated that the remaining
funding will be obligated by August 2012.
The action plan was revised on April 9, 2012. The "To Date" budget amount reflects these changes. However, the "To Date"
obligated amount will only reflect the changes made during the quarter for the QPR, not changes that have been made after the
QPR date. Therefore, the "To Date" budgets cannot be accurately compared to the "To Date" obligations. The DRGR helpdesk
(Jim Yerdin) confirmed that this is typical for the DRGR "To Date" data in an email received on April 17, 2012. Funds were
obligated and should not have been. This is corrected in the next QPR.

Activity Progress Narrative:

Community Stabilization Program Unobligated
Funds

Activity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,059,779.00

Low/Mod State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$1,059,779.00

$1,059,779.00

$0.00

$0.00

$1,059,779.00

$378,022.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800001 CO10645 1100

$72,361.43

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,059,779.00

To Date

06/30/2010

N/A

$378,022.32

Total Funds Expended

Responsible Organization:

$72,361.43

Acquisition - buyout of residential properties Under Way

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

Continued application review, applicant technical assistance, and other program delivery tasks in order to support the Buyout
program. This included ongoing work with obtaining homeowner documentation, reviewing title reports and appraisals,
completing the DOB verification process and completing environmental reviews in preparation of buyout closings in the first
buyout community.  The acquisition of 13 properties were closed in the quarter for the first buyout community.  Continued
working with 11 other applicants on missing data and in preparing grant agreements.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$378,022.31$72,361.43State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$72,361.43     Program Funds Drawdown $378,022.32
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$231,827.00

Slums and Blight State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$231,827.00

$231,827.00

$0.00

$0.00

$231,827.00

$82,692.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800002 CO10645 1100

$15,829.06

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$231,827.00

To Date

06/30/2010

N/A

$82,692.39

Total Funds Expended

Responsible Organization:

$15,829.06

Acquisition - buyout of residential properties Under Way

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

Continued application review, applicant technical assistance, and other program delivery tasks in order to support the Buyout
program. This included ongoing work with obtaining homeowner documentation, reviewing title reports and appraisals,
completing the DOB verification process and completing environmental reviews in preparation of buyout closings in the first
buyout community.  The acquisition of 13 properties were closed in the quarter for the first buyout community.  Continued
working with 11 other applicants on missing data and in preparing grant agreements.

Activity Progress Narrative:

Program Delivery SLBActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$82,692.39$15,829.06State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$15,829.06     Program Funds Drawdown $82,692.39
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,468,236.00

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$1,468,236.00

$1,468,236.00

$0.00

$0.00

$1,468,236.00

$523,718.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800003 CO10645 1100

$100,250.72

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,468,236.00

To Date

06/30/2010

N/A

$523,718.37

Total Funds Expended

Responsible Organization:

$100,250.72

Acquisition - buyout of residential properties Under Way

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

Continued application review, applicant technical assistance, and other program delivery tasks in order to support the Buyout
program. This included ongoing work with obtaining homeowner documentation, reviewing title reports and appraisals,
completing the DOB verification process and completing environmental reviews in preparation of buyout closings in the first
buyout community.  The acquisition of 13 properties were closed in the quarter for the first buyout community.  Continued
working with 11 other applicants on missing data and in preparing grant agreements.

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$523,718.37$100,250.72State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$100,250.72     Program Funds Drawdown $523,718.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$763,097.00

Low/Mod State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$763,097.00

$763,097.00

$0.00

$0.00

$763,097.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800004 CO12144 1100

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$763,097.00

To Date

09/07/2011

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

No work for this activity occured during the period.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$166,928.00

Slums and Blight State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$166,928.00

$166,928.00

$0.00

$0.00

$166,928.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800005 CO12144 1100

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$166,928.00

To Date

09/07/2011

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

No work for this activity occured during the period.

Activity Progress Narrative:

Program Delivery SLBActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,057,208.00

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$1,057,208.00

$1,057,208.00

$0.00

$0.00

$1,057,208.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800006 CO12144 1100

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,057,208.00

To Date

09/07/2011

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

No work for this activity occured during the period.

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,656,926.00

Low/Mod Henderson County

Total Projected Budget from All Sources

Match Contributed

$1,656,926.00

$0.00

$0.00

$0.00

$1,656,926.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800101 08-358001 0100

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$1,656,926.00

To Date

01/01/2011

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of damaged properties located in Henderson county

Location Description:

City of Gulfport and other surrounding areas in Henderson County within 100-year floodplain

No work for this activity occured during the period.

Activity Progress Narrative:

Henderson County Acquisition LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00Henderson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/24# of Properties 0

0/24# of Parcels acquired voluntarily 0

0/1656926Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/24# of Housing Units 0

0/24# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/12 0/24# of Households 0 0 0

0 0/12 0/12 0/24# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,656,926.00

Slums and Blight Henderson County

Total Projected Budget from All Sources

Match Contributed

$1,656,926.00

$0.00

$0.00

$0.00

$1,656,926.00

$661,113.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800102 08-358001 0101

$661,113.42

$0.00

$11,292.44

Oct 1 thru Dec 31, 2011

Activitiy Category:

$11,292.44

$0.00

N/A

12/31/2012

$1,656,926.00

To Date

01/01/2011

Direct Benefit (Households)

$661,113.42

Total Funds Expended

Responsible Organization:

$661,113.42

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of damaged properties located in Henderson county

Location Description:

City of Gulfport and other surrounding areas in Henderson County within 100-year floodplain

Funds were drawn to acquire 13 properties. Beneficiary information will be updated to reflect households that have been
verified as either LMI or Urgent Need. The drawdown will be corrected to the correct national objective and will be updated in
the following quarter.

Activity Progress Narrative:

Henderson County Acquisition SLBActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$661,113.42$661,113.42Henderson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/24# of Properties 13

13/24# of Parcels acquired voluntarily 13

0/1656926Total acquisition compensation to 0

$649,820.98     Program Funds Drawdown $649,820.98
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Activity Locations
Address County State ZipCity Status / Accept

Illinois322 Hedge Alley 61425-Carman No Match / N

Illinois4010 Lake Stevenson Rd. RR1 Box G-125 61425-Carman Match / N

Illinois319 Hedge Alley, RR 1 Box G-10 61425-Carman Match / N

Illinois303 Park Ave., RR1 Box G-93 61425-Carman Match / N

Illinois200 Scholer Ave. RR1 Box G-84 61425-Carman Match / N

Illinois1100 N. Carthage Lake Rd. RR1 Box 155A 61425-Carman Match / N

Illinois309 Hedge Alley, RR1 Box 146 61425-Carman Match / N

IllinoisOld Hwy 34, RR1 box G-124A 61425-Carman Match / N

Illinois4014 Lake Stevenson Rd. RR 1 Box 147 61425-Carman Match / N

Illinois202 Buettner Ave, RR 1 box G-17 61425-Carman Match / N

Illinois4022 Lake Stevenson Rd., RR1 Box 146 61425-Carman Match / N

Illinois1600 North Township Rd RR 61437-Gladstone No Match / N

Illinois1016 Old Hiwy 34, RR1 Box G-123 61425-Carman Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

13/24# of Housing Units 13

13/24# of Singlefamily Units 13

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 13/24# of Households 0 13 0.00

0 0/0 0/0 13/24# Owner Households 0 13 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,656,926.00

Urgent Need Henderson County

Total Projected Budget from All Sources

Match Contributed

$1,656,926.00

$0.00

$0.00

$0.00

$1,656,926.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800103 08-358001 0102

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$1,656,926.00

To Date

01/01/2011

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of damaged properties located in Henderson county

Location Description:

City of Gulfport and other surrounding areas in Henderson County within 100-year floodplain

No work for this activity occured during the period.

Activity Progress Narrative:

Henderson County Acquisition URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00Henderson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/26# of Properties 0

0/26# of Parcels acquired voluntarily 0

0/1656926Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/26# of Housing Units 0

0/26# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/26# of Households 0 0 0

0 0/0 0/0 0/26# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$245,859.27

Low/Mod Henderson County

Total Projected Budget from All Sources

Match Contributed

$245,859.27

$0.00

$0.00

$0.00

$245,859.27

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800104 08-358001 0200

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$245,859.27

To Date

01/01/2011

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of purchased homes and return to green space

Location Description:

City of Gulfport and other surrounding areas in Henderson County within 100-year floodplain

No work for this activity occured during the period.

Activity Progress Narrative:

Henderson County Clear & Demo LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00Henderson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/24# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/24# of Housing Units 0

0/24# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/12 0/24# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$245,859.27

Slums and Blight Henderson County

Total Projected Budget from All Sources

Match Contributed

$245,859.27

$0.00

$0.00

$0.00

$245,859.27

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800105 08-358001 0201

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$245,859.27

To Date

01/01/2011

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of purchased homes and return to green space

Location Description:

City of Gulfport and other surrounding areas in Henderson County within 100-year floodplain

No work for this activity occured during the period.

Activity Progress Narrative:

Henderson County Clear & Demo SLBActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00Henderson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/24# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/24# of Housing Units 0

0/24# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/24# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$245,859.26

Urgent Need Henderson County

Total Projected Budget from All Sources

Match Contributed

$245,859.26

$0.00

$0.00

$0.00

$245,859.26

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800106 08-358001 0202

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$245,859.26

To Date

01/01/2011

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of purchased homes and return to green space

Location Description:

City of Gulfport and other surrounding areas in Henderson County within 100-year floodplain

No work for this activity occured during the period.

Activity Progress Narrative:

Henderson County Clear & Demo URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00Henderson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/26# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/26# of Housing Units 0

0/26# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/26# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500,000.00

Urgent Need Henderson County

Total Projected Budget from All Sources

Match Contributed

$1,500,000.00

$0.00

$0.00

$0.00

$1,500,000.00

$140,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800107 08-358001 0808

$140,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$1,500,000.00

To Date

01/01/2011

Direct Benefit (Households)

$140,000.00

Total Funds Expended

Responsible Organization:

$140,000.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Homeowner assistance, down payment assistance, and interim mortgage assistance for Low/Mod households.

Location Description:

City of Gulfport and other surrounding areas in Henderson County within 100-year floodplain

Funds used to incentivize those who were bought out to find a new home in the same county.  Per guidance from HUD (Mark
Mitchell) in email to Nancy Lesakowski on February 10, 2012, the incentive programs should be tracked and reported with the
acquisition rather than homeowner assistance.  No activity type for incentives are available for selection (only for Louisiana). 
The drawdown will be corrected and the reporting will be updated in the following quarter.

Activity Progress Narrative:

Henderson County Homeowner AssistActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$140,000.00$140,000.00Henderson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/74# of Housing Units 7

7/74# of Singlefamily Units 7

$140,000.00     Program Funds Drawdown $140,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 2/0 3/0 7/74# of Households 2 7 71.43

3 2/0 3/0 7/74# Owner Households 2 7 71.43
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

Urgent Need Henderson County

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$150,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800108 08-358001 0910

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$150,000.00

To Date

01/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Planned

Activity Description:

Funds to help plan moving the county out of the 100-year floodplain

Location Description:

City of Gulfport and other surrounding areas in Henderson County within 100-year floodplain

No work for this activity occured during the period.

Activity Progress Narrative:

Henderson County PlanningActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00Henderson County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,208.90

N/A Henderson County

Total Projected Budget from All Sources

Match Contributed

$180,208.90

$0.00

$0.00

$0.00

$180,208.90

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800109 08-358001 1000

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$180,208.90

To Date

01/01/2011

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin funds for Henderson County

Location Description:

City of Gulfport and other surrounding areas in Henderson County within 100-year floodplain

No work for this activity occured during the period.

Activity Progress Narrative:

Henderson County AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$0.00$0.00Henderson County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$678,830.20

Urgent Need State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$678,830.20

$25,711,428.30

$0.00

$0.00

$25,711,428.30

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800999

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$25,711,428.30

To Date

12/01/2010

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Planned

Activity Description:

Funds yet to be obligated to eligible activities for the Buyout Program

Location Description:

Funding for the Property Buyout project that has not yet been awarded for activities. It is anticipated that the remaining funding
will be obligated by June 2012
The action plan was revised on April 9, 2012. The "To Date" budget amount reflects these changes. However, the "To Date"
obligated amount will only reflect the changes made during the quarter for the QPR, not changes that have been made after the
QPR date. Therefore, the "To Date" budgets cannot be accurately compared to the "To Date" obligations. The DRGR helpdesk
(Jim Yerdin) confirmed that this is typical for the DRGR "To Date" data in an email received on April 17, 2012.Funds were
obligated and should not have been. This is corrected in the next QPR.

Activity Progress Narrative:

Buyout Program Unobligated FundsActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,560,863.10

N/A State of Illinois Department of Commerce and Economic

Total Projected Budget from All Sources

Match Contributed

$7,560,863.10

$3,339,870.54

$0.00

$0.00

$8,319,557.20

$1,964,388.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IKE ADMN 00001

$335,525.58

$0.00

$46,617.80

Oct 1 thru Dec 31, 2011

Activitiy Category:

$46,617.80

$0.00

N/A

12/31/2015

$3,778,728.52

To Date

08/13/2009

N/A

$1,964,388.20

Total Funds Expended

Responsible Organization:

$335,525.58

Administration Under Way

Activity Description:

This activity funds the general administration of the funds

Location Description:

This activity is the general adminsitration of the grant awarded by HUD.  project location is throughout the state

General management, overall administration of the Ike Disaster Recovery Program and guidance and support of applicants and
potential applicants for the programs with open or future application period including Property Buyout, Economic Development,
Community Stabilization, Planning and Housing Rehab and Repair Programs.

Activity Progress Narrative:

State AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$1,964,388.20$335,525.58State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$288,907.78     Program Funds Drawdown $1,917,770.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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